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4 Project development and alternatives 

This chapter describes the alternatives to the M4-M5 Link project (the project), as well as the options 
that were considered as part of the design development process. It explains how and why the project 
design was selected as the preferred option for assessment in this environmental impact statement 
(EIS). Design options and refinements for particular elements of the project are also addressed, 
noting that the project described and assessed in this EIS is based on a concept design that is subject 
to further refinement during detailed detail and construction planning, as described in Chapter 1 
(Introduction). This chapter aims to: 

 Provide a brief history of the development of the WestConnex program of works and the project 

 Describe the strategic alternatives to achieve the project objectives that were considered 

 Summarise the project evolution and design refinements for the key components of the project  

 Outline the approach to the staging of the project including for construction of the mainline tunnels 
and Rozelle interchange, and within the overall WestConnex program of works  

 Describe the options development process for permanent and temporary infrastructure, facilities 
and processes 

 Summarise the preferred option assessed in this EIS. 

The Secretary of the NSW Department of Planning and Environment (DP&E) has issued 
environmental assessment requirements for the project. These are referred to as the Secretary’s 
Environmental Assessment Requirements (SEARs). Table 4-1 sets out these requirements and the 
associated desired performance outcomes as they relate to the consideration of project options and 
alternatives, and identifies where they have been addressed in this EIS. 

Table 4-1 SEARs  project development and alternatives 

Desired performance 

outcome 
SEARs 

Where addressed in the 

EIS 

2. Environmental 

Impact Statement 

The project is described 

in sufficient detail to 

enable clear 

understanding that the 

project has been 

developed through an 

iterative process of 

impact identification and 

assessment and project 

refinement to avoid, 

minimise or offset 

impacts so that the 

project, on balance, has 

the least adverse 

environmental, social 

and economic impact, 

including its cumulative 

impacts. 

 

1. The EIS must include, but not necessarily be 
limited to, the following: 

 

(e) an analysis of any feasible alternatives to 
the project

1
 

Strategic alternatives that 

were considered are 

discussed in section 4.4. 

(f) a description of feasible options within the 
project

2
, including: 

 alternative methods considered for the 
construction of the project, including the 
tunnels; and 

 staging of the proposal and the broader 
WestConnex scheme 

Project alternatives and 

options considered for the 

construction of the project 

are described in section 

4.4 and section 4.6.  

Staging of WestConnex 

component projects and 

staging of the project 

construction, including 

the mainline tunnel and 

Rozelle interchange, is 

described in section 4.3. 

(g) a description of how alternatives to and 
options within the project were analysed to 
inform the selection of the preferred 
alternative/option. The description must 
contain sufficient detail to enable an 
understanding of why the preferred 
alternative to, and options(s) within, the 
project were selected, including: 

Project alternatives and 

options are discussed in 

section 4.4 and section 

4.6. 

Details of the mainline 

tunnel alignment and 

design considerations are 

discussed in section 
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Desired performance 

outcome 
SEARs 

Where addressed in the 

EIS 

 details of the short-listed route and 
tunnel options considered, and the 
criteria that was considered in the 
selection of the preferred route and 
tunnel design 

 the alternative tunnel design and 
ventilation options considered to meet 
the air quality criteria for the proposal 

 need for construction facilities and sites 

 a justification for the preferred proposal 
taking into consideration the objects of 
the Environmental Planning and 
Assessment Act 1979 (EP&A Act) 

4.5.2. 

Ventilation facility options 

are discussed in section 

4.6.1 and in Chapter 9 

(Air quality). 

Justification for the 

project with consideration 

of the objects of the NSW 

EP&A Act is provided in 

Chapter 30 (Project 

justification and 

conclusion). 

(i) a demonstration of how the project design 
has been developed to avoid or minimise 
likely adverse impacts; 

Details about the project 

evolution and design 

refinement process that 

has been used to avoid or 

minimise likely adverse 

impacts are included in 

section 4.5 and section 

4.6. 

Notes: 

1 Alternatives to a project are different projects which would achieve the same project objective(s) including the 
consequences of not carrying out the project.  

2 Options within the project are variations of the same project. 

 

4.1 History of WestConnex, the M4-M5 Link and related projects  

WestConnex is part of the NSW Government’s long-term, integrated transport and land use planning 
solution. The WestConnex program of works has been developed to provide an integrated transport 
network solution, recognising that the constraints on the current M4 Motorway and the M5 East 
Motorway cannot be resolved in isolation from each other.  

The holistic solution builds on previous preliminary proposals for upgrade and/or expansion works 
along the M4 and M5 East motorways, as well as the former Marrickville Tunnel concept, and 
incorporates feedback from the community and stakeholders as part of the historic development of 
these schemes. Figure 4-1 shows the development of the WestConnex program of works, including 
the M4-M5 Link, the subject of this EIS. 

4.1.1 The M4 Motorway 

The M4 Motorway is a 40 kilometre urban motorway which extends from Concord in Sydney’s inner 
west to Lapstone, at the foothills of the Blue Mountains. Construction of the existing M4 Motorway 
occurred in several stages between the late 1960s and the mid-1980s. The original motorway was 
opened to traffic in 1971. An additional section, between Concord and Parramatta opened in 1992. 
Since then, various schemes and multiple options have been explored, developed and built to 
complement the M4 Motorway.  

Between 2003 and 2004 a preferred option for an eastern extension of the M4 Motorway to the 
Sydney central business district (CBD) was developed and publicly exhibited. This option, referred to 
as the M4 East, proposed extending the M4 Motorway to City West Link and Parramatta Road at 
Ashfield as well as widening the existing motorway between Homebush Bay Drive and Concord 
Road. At the time, the NSW Government determined not to proceed with the M4 East scheme as 
publicly exhibited.  
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Design work resumed in 2003 to further develop and improve the M4 East scheme. This design work 
culminated in the concept design for the M4 East project, which together with the M4 Widening 
project, comprises the already approved Stage 1 of WestConnex. The M4 East project will extend the 
M4 Motorway, through twin underground tunnels, from Homebush Bay Drive at Homebush to 
Parramatta Road and City West Link (Wattle Street) at Ashfield and Haberfield. Planning approval for 
the M4 East project was granted by the NSW Minister for Planning on 11 February 2016 and 
construction of the project is underway and is scheduled to be complete in 2019. 

Stage 1 of WestConnex also involves widening the M4 Motorway to up to four lanes in each direction 
between Pitt Street at Parramatta and Homebush Bay Drive at Homebush. Planning approval for the 
M4 Widening project was granted by the NSW Minister for Planning on 21 December 2014 and 
construction commenced in March 2015. The M4 Widening project is now open to traffic. 

4.1.2 The M5 Motorway 

The current M5 East Motorway was proposed in the mid-1990s to provide a motorway connection 
between Fairford Road at Padstow and General Holmes Drive at Mascot. The purpose of the M5 East 

Motorway was to improve the eastwest road transportation route between southwest Sydney and 
the Sydney CBD, Port Botany and Sydney Airport. The M5 East Motorway received planning approval 
from the (then) NSW Minister for Urban Affairs and Planning in 1997 and opened to traffic in 2001. 

Since its opening, the M5 East Motorway has reached its capacity and currently experiences 
significant levels of congestion Continued congestion on the M5 East Motorway is recognised as 
impeding access to and from the Sydney CBD, Port Botany and Sydney Airport, resulting in 
significant congestion and delays. Options to alleviate congestion and improve amenity along the M5 
East Motorway and surrounding road network were considered in the M5 Transport Corridor 
Feasibility Study (NSW Roads and Traffic Authority 2009). The study identified a preliminary preferred 
option, being the M5 East Duplication scheme. This scheme broadly involved duplication of the 
existing M5 East motorway tunnels with connection to the east of Sydney Airport. 

In response to feedback received from key stakeholders and the community on the M5 East 
Duplication scheme, its design has been further developed and improved. This further design 
development has been used to inform the motorway options development for Stage 2 of WestConnex, 
which includes the already approved New M5 project, to the west of Sydney Airport, and the King 
Georges Road Interchange Upgrade project. 

The New M5 project includes twin underground motorway tunnels between the existing M5 East 
Motorway east of King Georges Road and a new interchange at St Peters. Planning approval for the 
New M5 project was granted by the NSW Minister for Planning on 20 April 2016. The New M5 project 
was also subject to Commonwealth approval under the Environment Protection and Biodiversity 
Conservation Act 1999 (Commonwealth) (EPBC Act), which was obtained on 11 July 2016. 
Construction of the New M5 project is currently underway and is scheduled to be completed in 2020.  

Stage 2 of WestConnex also includes the widening of King Georges Road at Beverly Hills, which 
comprises improvements to all on-ramps and off-ramps at the interchange of the M5 Motorway with 
King Georges Road and an additional motorway lane in each direction. Planning approval for the King 
Georges Road Interchange Upgrade project was granted by the NSW Minister for Planning on 
3 March 2015. Construction commenced in July 2015 and the road was opened to traffic in December 
2016.  

4.1.3 Link between the M4 Motorway and M5 Motorway 

Consideration of a motorway link between the M4 Motorway and southern Sydney began in around 
2004 with the Marrickville Tunnel scheme. The Marrickville Tunnel was intended to create a direct 
connection between the M4 East Motorway and Mascot, to provide a direct route for traffic between 
Port Botany, Sydney Airport and western Sydney. One option considered for this scheme was a truck 
only tunnel, recognising that the main function of this link would be to enhance freight access between 
Port Botany, Sydney Airport and north-western Sydney. This scheme was not progressed and was 
never released for public comment. The Enfield Intermodal Terminal was instead developed to 
increase the volume of freight carried by rail to and from Port Botany (see section 4.4.2), with 
distribution by road from Enfield using existing arterial roads and the M4 Motorway. Even so, the 
continual requirement for road freight meant that an alternative solution was still required to resolve 
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congestion on the arterial road network. Further development of the connection between the M4 and 
M5 motorways is described in section 4.2.  

The concept of a connection between the M4 Motorway and the M5 East Motorway has progressed 
as the WestConnex M4-M5 Link, the subject of this EIS (refer to Chapter 5 (Project description) for a 
detailed description of the project). The M4-M5 Link would complete the orbital road network between 
western Sydney and the eastern gateways of Port Botany and Sydney Airport. 

4.1.4 Sydney Gateway 

The proposed future Sydney Gateway project comprises a new road link between the St Peters 
interchange (which is being delivered as part of the New M5 project) and Sydney Airport, with 
connections towards Port Botany.  

The WestConnex Strategic Business Case Executive Summary (Sydney Motorways Project Office 
2013) identified the initial concept of a link to Sydney’s international gateways and called this ‘Airport 
Link’. The WestConnex Updated Strategic Business Case (Sydney Motorway Corporation 2015a) 
defined Sydney Gateway as including the duplication of the Port Botany Rail Line to support the 
Moorebank and Enfield Intermodal Terminal projects.  

Given the Sydney Gateway road and Port Botany rail duplication corridors are located next to each 
other, these two projects have been integrated into a single initiative. The proposed future Sydney 
Gateway project would assist in addressing the high volumes of heavy vehicle traffic generated by the 
Sydney Airport and Port Botany precincts.  

Options consideration and design development is continuing on the proposed future Sydney 
Gateway. Once a preferred option and a concept design are identified, the Sydney Gateway project 
will be subject to a separate environmental assessment and planning approval. For the purposes of 
this EIS, the Sydney Gateway project is assumed to be completed and open to traffic in 2023. 
Potential cumulative construction and operational impacts of the Sydney Gateway project and the M4-
M5 Link project are discussed in relevant technical working papers and summarised in Chapter 26 
(Cumulative impacts). 

  



Project development process

WestConnex identified in the State Infrastructure Strategy 2012-20322012

September: WestConnex Business Case developed

September: State significant infrastructure application lodged for the M4 Widening 
project

November: State significant infrastructure application lodged for the M4 East 
project

2013

May: State significant infrastructure application lodged for the King Georges Road 
Interchange Upgrade project

November: State significant infrastructure application lodged for the New M5 
project

November: Northern and southern extensions to WestConnex (including 
connections to Victoria Road and Anzac Bridge) are identified in the Updated 
State Infrastructure Strategy 

December: Planning approval granted for the M4 Widening project

2014

March: M4 Widening project construction starts

March: Planning approval granted for the King Georges Road Interchange 
Upgrade project 

July: King Georges Road Interchange Upgrade project construction starts

November: Proposal for the M4-M5 Link included in the WestConnex Updated 
Strategic Business Case 

January: State significant infrastructure application lodged for the M4-M5 Link 
project

February: Planning approval granted for the M4 East project 

March: M4 East project construction starts

April: Planning approval granted for the New M5 project 

July: New M5 project approved by the Australian Government Department of the 
Environment

July: New M5 project construction starts

September: Iron Cove Link included in the M4-M5 Link State significant 
infrastructure application report Addendum 1 

December: The King Georges Road Interchange Upgrade project opens to traffic

March: Removal of the Camperdown interchange and inclusion of ramps and 
construction ancillary facilities for the proposed future Western Harbour Tunnel 
project are included in the M4-M5 Link State significant infrastructure application 
report Addendum 2

July: M4 Widening project opens to traffic

2015

2016

2017

WestConnex

Figure 4-1 Development of the WestConnex program of works 4-5
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4.2 Development of M4-M5 Link concept  

In the context of the WestConnex program of works, the M4-M5 Link project concept was first 
described in the NSW State Infrastructure Strategy 2012-2023 (Infrastructure NSW 2012). This was 
further developed in the WestConnex Business Case Executive Summary (Sydney Motorways Project 
Office 2013) and updated in the WestConnex Updated Strategic Business Case (Sydney Motorway 
Corporation 2015a).  

4.2.1 State Infrastructure Strategy  

The project was included as part of the WestConnex reference scheme described in the State 
Infrastructure Strategy 2012-2032 and in WestConnex – Sydney’s next motorway priority 
(Infrastructure NSW 2012). The reference scheme showed an early indicative alignment for 
WestConnex, aligned with the strategic transport objectives at that time. The scheme included a 
tunnel connection from around Taverners Hill to the St Peters area via Camperdown and roughly 
followed the alignment of Parramatta Road before turning south to St Peters. This design provided 
connections to the southern part of the Sydney CBD via Camperdown. The reference scheme is 
shown in Figure 4-2. 

 

Source: Infrastructure NSW 2012 

Figure 4-2 WestConnex reference scheme from the State Infrastructure Strategy 2012-2032 

4.2.2 2013 WestConnex Business Case 

In September 2013, the WestConnex Business Case Executive Summary was released. The 
alignment of the project presented in this business case summary did not differ significantly from the 
reference scheme alignment in the State Infrastructure Strategy 2012-2032 (see Figure 4-3), 
although the business case did include the project as a distinct component of WestConnex. The 
project was described as a new 8.5 kilometre twin tunnel with three lanes in each direction, following 
the Parramatta Road corridor and connecting Haberfield and St Peters via Camperdown.  
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Source: Sydney Motorways Project Office 2013 

Figure 4-3 WestConnex overview 2013 

 

4.2.3 State Infrastructure Strategy Update 2014 

In March 2014, the NSW Government approved funding to commence studies for initial business 
cases into a number of missing links on the motorway network beyond WestConnex, including a 
potential connection along the historically planned F6 corridor and the proposed future Western 
Harbour Tunnel and Beaches Link (which comprises a new tunnel crossing of Sydney Harbour and a 
motorway link to Sydney’s northern beaches). During initial investigations it became evident that there 
was an opportunity to design the WestConnex program of works to support the connectivity to these 
future motorways. This southern extension motorway corridor was subsequently named SouthLink 
and is now referred to as the proposed future F6 Extension (see Figure 4-4). The F6 Extension would 
connect to the New M5 project at Arncliffe. These extensions were described in the State 
Infrastructure Strategy Update 2014 (Infrastructure NSW 2014).  

The northern extension would enable: 

 A connection to the Sydney CBD via Anzac Bridge, as well as to Victoria Road 

 A connection to the proposed future Western Harbour Tunnel and Beaches Link, which together 
with the M4-M5 Link, would create a western bypass of the Sydney CBD  

 Connectivity to The Bays Precinct 

 Reduction in surface traffic along Parramatta Road. 

In late 2014 the constructability, economic and financial feasibility and traffic impacts of the northern 
and southern extensions were investigated and a preliminary design put forward for the M4-M5 Link 
to the NSW Government. The preliminary design work for the project confirmed the viability of the 
northern extension (ie connections to Victoria Road, Anzac Bridge and the proposed future Western 
Harbour Tunnel and Beaches Link) and recommended that this future extension be considered in the 
alignment of the project. The mainline tunnel alignment was amended to divert from the previous 
Parramatta Road alignment, to instead follow a City West Link alignment to Rozelle (to connect with 
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Anzac Bridge) before turning south to Camperdown and continuing to St Peters. The alignment 
through Rozelle was amended to facilitate the connection to a future harbour crossing to the northeast 
(the proposed future Western Harbour Tunnel and Beaches Link project).  

The revised tunnel alignment for the project also required changes to the connection with the M4 East 
project at Haberfield. These changes relate to the configuration of the entry and exit ramps at the 
Wattle Street interchange, which is where the project mainline tunnels connect with the M4 East 
tunnels.  

The State Infrastructure Strategy Update 2014 identified that a completed WestConnex program of 
works, together with the proposed future Western Harbour Tunnel and Beaches Link project, would 
provide a western bypass of the Sydney CBD, alleviating pressure on existing north−south corridors 
including Southern Cross Drive, the A1 (Princes Highway) and A3 (Centenary Drive/Roberts 
Road/King Georges Road) and the Sydney orbital network, as well as reducing traffic volumes on the 
Sydney Harbour Bridge and Sydney Harbour Tunnel. These changes would reduce journey times 
between Sydney’s northern and southern suburbs. 

Strategic and financial analysis of the new alignment for the M4-M5 Link recommended proceeding 
with the amended project design. Based on this advice, the NSW Government accepted the change 
to the mainline tunnel alignment in October 2014. 

4.2.4 WestConnex Updated Strategic Business Case 2015 

In November 2015, the WestConnex Updated Strategic Business Case was released, which 
consolidated the work undertaken in the 2013 business case with additional modelling, analysis and 
scope development. The WestConnex Updated Strategic Business Case described the development 
of a modified alignment for the M4-M5 Link with connections at Rozelle and Camperdown. The 
modified alignment would allow for the inclusion of a northern extension, allowing connections to the 
proposed future Western Harbour Tunnel and Beaches Link (see Figure 4-4).  

 

Source: Sydney Motorway Corporation 2015a 

Figure 4-4 WestConnex overview 2015 

As part of the development of the WestConnex Updated Strategic Business Case a number of options 
which would facilitate the northern extension, while still delivering the objectives of WestConnex, were 
identified and evaluated. This strategic analysis evaluated the options based on expected traffic 
outcomes on Parramatta Road, the broader road network (including the impact on Anzac Bridge), and 
the impact on the M4-M5 Link itself.  
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The evaluation identified two designs, with particular sets of network connectivity, for further analysis: 

 The WestConnex reference scheme (as identified in the State Infrastructure Strategy 2012-2032), 
with the M4-M5 Link following the Parramatta Road corridor, and the addition of the northern and 
southern extensions (see Figure 4-2) 

 An updated design with the addition of a northern and southern extension (see Figure 4-4). 

These options for the WestConnex program of works were costed and a preliminary economic and 
financial evaluation was undertaken, with the original WestConnex reference scheme from the 2013 
business case acting as the ‘base case’ for this analysis. 

The analysis recommended proceeding with the updated design, which includes the northern and 
southern connections. This option would yield the following benefits over the project reference 
scheme:  

 Be more cost effective, as it is a stronger economic case than delivering a northern extension (ie 
the proposed future Western Harbour Tunnel and Beaches Link) as a separate project to the M4-
M5 Link, because the northern extension could be reduced in length if connecting to City West 
Link instead of to Parramatta Road further to the south 

 Accommodate connectivity to the proposed future Western Harbour Tunnel and Beaches Link 
project without additional infrastructure investment 

 Provide similar reductions in surface traffic flows by comparison to the WestConnex alignment 
that followed the Parramatta Road corridor. 

The indicative alignment for the project in the WestConnex Updated Strategic Business Case, 
including proposed interchanges at Rozelle, Camperdown and St Peters, is shown in Figure 4-5.  
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Source: Sydney Motorway Corporation 2015a 

Figure 4-5 Indicative preliminary mainline tunnel alignment and interchange locations 

The project has evolved from the initial concept presented in the 2015 WestConnex Updated 
Strategic Business Case (see section 4.2), which informed the January 2016 State significant 
infrastructure application report (SSIAR) (NSW Roads and Maritime Services (Roads and Maritime) 
2016) for the project (see Figure 4-6). Key design amendments to the project were described in two 
addenda to the SSIAR, which were subsequently published on the NSW Major Projects website:  

http://majorprojects.planning.nsw.gov.au/  

These addenda sought to capture the evolution of the project design, which is summarised below and 
broadly illustrated in Figure 4-7 and Figure 4-8:  

 Addendum 1 – inclusion of the Iron Cove Link and removal of site management works at the 
Rozelle Rail Yards from the project scope 

 Addendum 2 – removal of Easton Park from the project footprint, removal of the Camperdown 
interchange, realignment of the mainline tunnel and increase in the number of traffic lanes, 
change to the location of the Rozelle interchange, and inclusion of infrastructure for the proposed 
future Western Harbour Tunnel. 

The rationale for these changes to the project design and the various options that were considered 
are described further in section 4.5.1 to section 4.5.3. 

http://majorprojects.planning.nsw.gov.au/
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Source: Roads and Maritime 2016a 

Figure 4-6 SSIAR, January 2016  regional project context 
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Source: Roads and Maritime 2016b 

Figure 4-7 SSIAR Addendum 1, September 2016 – regional project context 
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Source: Roads and Maritime 2017 

Figure 4-8 SSIAR Addendum 2, March 2017 – regional project context 

 

4.3 Staging 

4.3.1 Staging of the WestConnex program of works 

The staging strategy for the WestConnex program of works was outlined in the WestConnex Updated 
Strategic Business Case. An update of the timing for the various component projects is illustrated in 
Figure 4-9. Factors considered in the staging of the WestConnex component projects included: 

 Transport benefits and traffic management 

 Timing of pre-construction activities 

 Government funding requirement 

 Infrastructure market capacity. 

Once work is completed for the approved WestConnex component projects (M4 Widening, M4 East, 
King Georges Road Interchange Upgrade and New M5), the remaining WestConnex component 
project to be completed would be the M4-M5 Link. The M4-M5 Link would provide the critical 
motorway link between the M4 East Motorway and the New M5 Motorway and would allow many of 
the benefits of the full WestConnex program of works to be realised. The M4-M5 Link would also 
provide a strategic connection to the proposed future Western Harbour Tunnel and Beaches Link 
project which together with WestConnex, would create a western bypass of the Sydney CBD. 
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Figure 4-9 WestConnex delivery schedule 

 

4.3.2 Staging of the M4-M5 Link 

As the project design has evolved, so has the construction strategy and the proposed delivery 
mechanism for the project. Various options were considered for the packaging of the project works 
including packaging the works by major infrastructure components or by geographical location. 
Criteria that were considered included: 

 Timing and critical path items 

 Cost and affordability 

 Risk allocation and transfer 

 Market competition. 

Following consideration of options for the construction and delivery of the project, it is anticipated that 
the project would be constructed in two stages: 

 Stage 1 – construction of the mainline tunnels and stub tunnels to the Rozelle interchange at the 
Inner West subsurface interchange 

 Stage 2 – construction of the Rozelle interchange and Iron Cove Link including: 

 Connections to the stub tunnels for the mainline tunnels (built during Stage 1)  

 Connections to the surface road network  

 Civil construction of tunnels, entry and exit ramps and infrastructure (a ventilation outlet and 
ancillary facilities) to provide connections to the proposed future Western Harbour Tunnel and 
Beaches Link project. 
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The rationale for this approach was based on the following considerations: 

 Easing current congestion issues along Parramatta Road and providing connectivity with the 
other WestConnex tunnels early  

 Allowing more time to resolve the complex design and construction issues associated with the 
Rozelle interchange  

 Making the scope of the project more manageable for delivery by dividing the works into two 
construction contracts. 

It is expected that the mainline tunnels would be constructed and operational in 2022, with the Rozelle 
interchange and Iron Cove Link completing construction and commencing operations in 2023. Further 
details on the timing of staging and the description of works to be undertaken in each stage are 
provided in Chapter 6 (Construction work). An assessment of the traffic and transport impacts 
associated with the staged opening of the project is provided in Chapter 8 (Traffic and transport).  

4.4 Strategic alternatives 

The merits of the M4-M5 Link were considered in the context of a range of other alternatives, based 
on the extent to which they could meet the project objectives (refer to Chapter 3 (Strategic context 
and project need)) and how well they performed with reference to other transport, environmental, 
engineering, social and economic factors.  

The following strategic alternatives were considered: 

 Alternative 1 – improvements to the existing arterial road network 

 Alternative 2 – investment in alternative transport modes 

 Alternative 3 – demand management 

 Alternative 4 – the ‘do nothing’/’do minimum’ case 

 Alternative 5 – development of the M4-M5 Link. 

These alternatives are described in more detail in section 4.1.1 to section 4.4.5.  

4.4.1 Alternative 1 – Improvements to the existing arterial road network 

An alternative to the project could include maximising the performance of existing infrastructure by 
undertaking improvements to the arterial road network. Improvements could include improving 
intersection performance, implementing traffic calming measures, or lane closures and clearways. 

Key arterial road connections such as Parramatta Road, City West Link, Victoria Road, and the A3 
(Centenary Drive/Roberts Road/King Georges Road) and M1 Motorway (Eastern Distributor/Southern 
Cross Drive/General Holmes Drive) corridors were, without the project, predicted in the initial traffic 
modelling to experience increased congestion and to operate near or above their capacities by 2033 
during peak periods (refer to the ‘detailed traffic modelling results in Appendix H (Technical working 
paper: Traffic and transport)).  

Ongoing improvements to the broader transport network are therefore planned or underway (such as 
Roads and Maritime's ‘Easing Sydney’s Congestion’ initiatives) including some new infrastructure and 
intersection improvements to improve capacity and cater for traffic growth. Examples of relevant pinch 
point projects include Parramatta Road and Great North Road at Five Dock and the Princes Highway 
and Railway Road at Sydenham. The effect of the implementation of these road improvements has 
been taken into consideration in the operational traffic modelling for the project. Refer to Appendix H 
(Technical working paper: Traffic and transport) for more information on the projects considered in the 
modelling. 

There are currently no existing arterial roads that would directly link the M4 East Motorway at 
Haberfield with the New M5 Motorway at St Peters, both of which are currently under construction. In 
the absence of the project, motorists using these motorway tunnels wishing to travel north or south 
would be required to travel along local and sub-arterial roads or traverse the Sydney CBD to access 

existing key northsouth corridors such as the M1 Motorway.  
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Examples of existing routes that would provide connectivity to the north and south (as an alternative 
to the project) could include Parramatta Road, City Road/Kings Street/Princes Highway, King 
Georges Road, M1 Motorway/Anzac Bridge/City West Link, Johnston Street/The Crescent, Edgeware 
Road, Shaw Street and Norton Street, as well as the local road network. The connectivity between the 
M4 East and the New M5 motorways provided by these routes is indirect and requires motorists to 
travel through many at-grade intersections and, in some cases, steep grades such as on parts of King 
Georges Road, or congestion and high pedestrian traffic such as in King Street Newtown, are not 
appropriate for freight vehicles.  

Improvements to the arterial road network (such as improving intersection performance and 
implementing traffic calming measures, lane closures or clearways) would only provide incremental 
change in the efficiency of the road network, and would not support the additional capacity required 
for regional traffic growth, which is associated with the forecast increase in Sydney’s population (from 
4.3 to 5.9 million between 2011 and 2031 (NSW Government 2014) and subsequent increases in 
vehicle kilometres travelled.  

Continued urban development along the Parramatta Road and Victoria Road corridors has resulted in 
limited capacity for widening and/or upgrades to these roads. Limited road reserves would mean that 
any future improvements to the surface road network would not be able to proceed without 
considerable challenges, including the acquisition of a large number of properties. Even if arterial road 
upgrades could be achieved at reasonable cost and impacts, the improvements are unlikely to match 
the capacity that would be provided by the project; hence the potential benefits to motorists would be 
limited in the longer term. As such, improvements to the arterial road network alone, other than minor 
improvements such as Easing Sydney’s Congestion program, are not a feasible or long-term 
alternative to the project. 

Without the project, passenger and commercial vehicles, trucks and buses travelling from Haberfield 

to the Sydney CBD would continue to use the already congested eastwest arterial road network (ie 
Parramatta Road and City West Link). According to the NSW Long Term Transport Master Plan 
(Transport for NSW 2012a) (Transport Master Plan), this is one of the most constrained strategic 
transport corridors in Sydney. Similarly, the north-south arterial road network between Drummoyne 
and the Sydney CBD via Victoria Road and Anzac Bridge is one of the most congested sections of 
the Sydney road network.  

Improvements to the road network through these corridors as an alternative to the project would 
require significant upgrades (eg road widening or road closures) and the implementation of traffic 
controls (eg clearways) to accommodate projected traffic volumes. This would result in potentially 
significant community and environmental impacts through increased traffic flows within residential 
areas and potential property acquisition impacts associated with road upgrades. This would also 
make it difficult to achieve land use regeneration and urban renewal along parts of Parramatta Road 
or along Victoria Road (east of Iron Cove Bridge), or to upgrade public transport services along these 
corridors, as proposed by the NSW Government. Improvements to the existing arterial road network 
would not provide the connectivity to Sydney’s international gateways at Sydney Airport and Port 
Botany through the St Peters interchange and the future proposed Sydney Gateway. Nor would these 
improvements enable connectivity to the future proposed Western Harbour Tunnel and Beaches Link 
and F6 Extension to provide an inner western bypass of the Sydney CBD.  

Arterial road improvements alone would therefore not meet the project objectives. However, together 
with the project, these improvements, although limited, would provide more effective solutions to 
congested parts of the road network. 

4.4.2 Alternative 2 – Investment in alternative transport modes 

As discussed in Chapter 3 (Strategic context and project need), WestConnex is identified as 
important and necessary road infrastructure in the Transport Master Plan, the State Infrastructure 
Strategy 2012–2032 (Infrastructure NSW 2012), the State Infrastructure Strategy Update 
(Infrastructure NSW 2014) and A Plan for Growing Sydney (NSW Government 2014).  
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As part of a broader integrated transport solution, WestConnex supports a coordinated approach to 
the management of freight and passenger movements, and is complementary to all modes of 
transport including road, rail, bus, ferries, light rail, cycling and walking. There is, however, recognition 
that Sydney’s freight, commercial and services tasks require distribution of goods and services across 
the Sydney basin, which relies on more diverse and dispersed point-to-point transport connections 
that can only be provided by the road network.  

Alternative transport modes to the project, and their effectiveness in meeting the project objectives, 
are described in the following sections. 

Public transport 

The State Infrastructure Strategy states that, based on the economic and demographic forecasts, 
public transport is expected to experience strong growth, particularly around the Sydney CBD and 
other business centres. The Strategy also notes that the key challenges facing urban public transport 
relate to the following:  

 The ability of the existing public transport network to serve a growing population while providing 
the mobility and connectivity necessary to sustain economic growth and productivity  

 Improving access to the Sydney CBD 

 Supporting growth in Sydney’s emerging centres  

 Optimising the performance of the existing public transport network  

 Building future network capacity that keeps pace with demand and meets the needs of 
businesses and households.  

Public transport in Sydney is predominantly via passenger trains (heavy rail) and buses and 
improvements to public transport in Sydney are focused on these two services. Figure 4-10 illustrates 
the split in total motorised passenger kilometres (in billions of kilometres) travelled in Sydney in 2013. 

 

Source: Bureau of Infrastructure, Transport and Regional Economics 2014 

Figure 4-10 Total motorised passenger task for Sydney – 2013  

Improvements to passenger rail services 

Key existing rail services in and around the project footprint include the Western Line, Southwest 
Line, Airport Line and Inner West Light Rail line. The passenger rail system is often congested and 
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demand for rail services is forecast to increase by 37 per cent over the next 20 years (Infrastructure 
NSW 2012). The State Infrastructure Strategy Update (Infrastructure NSW 2014) recognised that 
capital investment would be required to address projected overcrowding and maintain service 
reliability on key railway lines. To address these challenges, the NSW 2016-2017 budget includes 
more than $400 million to plan, develop and deliver enhancements to increase and improve rail 
services, including more express services to western Sydney. Key rail projects that have been 
announced, are under assessment or are underway are summarised in Table 4-2. 

Table 4-2 Key rail projects that are under construction or have been announced 

Name Brief description Project status Capital 
cost 

Sydney Metro 

Northwest 

A 36 kilometre rapid transit railway line 

between Rouse Hill and Epping in Sydney’s 

northwest including eight new metro stations 

and 4,000 commuter car parking spaces.  

Services are expected to commence in 2019. 

Construction 

underway 

$8.3 billion 

Sydney Metro City 

and Southwest: 

 Stage 1 - 
Chatswood to 
Sydenham  

 Stage 2 - 
Sydenham to 
Bankstown  

A 30 kilometre rapid transit railway line 

between Chatswood (from Sydney Metro 

Northwest) and Bankstown via the Sydney 

CBD including seven new metro stations, the 

upgrade of 11 existing stations and a new twin 

tunnel rail crossing under Sydney Harbour.  

Services are expected to commence in 2024. 

Stage 1 -

Approved in 

2016 

Stage 2 - 

Planning 

assessment 

underway 

$11.5 to 

$12.5 billion 

Sydney Metro 

West 

A rapid transit, largely underground, railway 

line between the Sydney CBD and Parramatta 

servicing four key precincts: Parramatta, 

Sydney Olympic Park, The Bays Precinct and 

the Sydney CBD with up to 12 stations. 

Expected to be operational in the second half 

of the 2020s. 

Early planning 

phase 

Unknown 

CBD and South 

East Light Rail  

A 12 kilometre light rail line with 19 stops 

between Circular Quay and the south-eastern 

suburbs of Randwick and Kingsford via the 

Sydney CBD.  

Services are expected to commence in 2019. 

Construction 

underway 

$2.1 billion 

Parramatta Light 

Rail 

Stage 1 comprises a 12 kilometre light rail line 

with 16 stops (provisional) between Westmead 

and Carlingford via the Parramatta CBD.  

Services are expected to commence in 2023. 

Planning work for Stage 2 of the project from 

Camellia to Strathfield via Sydney Olympic 

Park is being developed in collaboration with 

Sydney Metro West.  

Planning 

assessment 

underway 

$3.51 billion 

Western Sydney 

Rail Needs 

Scoping Study 

A scoping study to better understand the need, 

timing and service options for rail investment to 

support western Sydney and the Western 

Sydney Airport. 

Scoping study 

underway 

N/A 
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Improvements to the Sydney bus network 

Buses play a crucial role in Sydney’s public transport system. They can be put into service more 
quickly, cheaply and to more places than any other type of public transport. Sydney’s bus network 
currently includes more than 600 routes. For more than 90 per cent of residents within Sydney, local 
bus routes are within 400 metres of home and offer connections to neighbourhood shops and 
services, major centres and the wider public transport system (Transport for NSW 2013a).  

In response to changing passenger needs and an increase in demand, additional services have been 
added to the bus network. However, without measures to improve journey times, the addition of more 
buses to the network can contribute to congestion, making bus services less effective at meeting 
customer needs. Sydney’s Bus Future acknowledges that improvements to the bus network are 
essential to meet changing customer needs, including access to major centres outside the Sydney 
CBD. The Transport Master Plan aims to connect seamlessly to other transport modes to deliver the 
right mix of services.  

Sydney’s Bus Future (Transport for NSW 2013a) proposes to redesign the Sydney bus network to 
meet current and future demands by providing rapid service routes to connect major centres along 
transport routes with mass transit demand. Suburban and local service routes would build on the 
foundation of the rapid routes to improve access to local, neighbourhood destinations. Sydney’s Bus 
Future specifically states that new bus connections would take advantage of WestConnex to improve 
access east-west along Parramatta Road and north-south across Parramatta Road to the inner west 
and south-eastern suburbs. These changes would provide better public transport for workers and 
airport users.  

Key bus-related infrastructure opportunities relevant to the project include the potential for bus rapid 
transit along Victoria Road and the proposed Parramatta Road on-street rapid transit. Other 
improvements to the bus network along Parramatta Road, such as the introduction of bus ‘superstops’ 
and increasing the frequency of some buses were also announced in the Parramatta Road Corridor 
Urban Transformation: Infrastructure Schedule (UrbanGrowth NSW 2016). No information was 
available at the time of writing this EIS on the timing or scope of the potential Victoria Road bus rapid 
transit program. While bus rapid transit has been identified as a potential future development, this is 
only viable if traffic can be diverted from these corridors. The project therefore acts as a catalyst for 
these potential projects, reducing the surface traffic along these major bus corridors.  

Public transport constraints 

Public transport is critical to urban productivity, expanding labour market catchments, reducing 
congestion and increasing economic and social mobility (Infrastructure NSW 2014). Employment 
growth in the Sydney metropolitan area is expected to increase in keeping with a growing population. 
While Sydney has an extensive public transport network (with rail being the most popular mode used 
to access the Sydney CBD), the level of service can vary significantly. With demand for rail travel in 
particular forecast to grow faster than other modes, the NSW Government is implementing measures 
(including new projects) to address this demand, especially during peak periods.  

A key constraint to the expansion and development of the rail network is Sydney’s geography, with 
large parts of the Sydney metropolitan area, such as outer western Sydney and the Northern Beaches 
region, being relatively poorly connected by public transport to Sydney’s global employment centres. 
As major rail projects have a long lead time, the focus in the shorter term is to improve public 
transport services through the bus network, such as bus priority programs and bus rapid transit. 

While the use of public transport is expected to grow with the implementation of key public transport 
initiatives, most growth in transport demand over the next 20 years will continue to be met by roads. 

Public transport is best suited to providing concentrated, high volume flows of people to and from 
established centres. It is less suited to providing dispersed cross-city or local trips. In 2014, around 
17.6 million trips were made each average weekday in Sydney, with around 75 per cent of these by 
road. Even with significant investment and high levels of patronage growth forecast for Sydney’s 
public transport network, about 72 per cent of around 27.5 million journeys in 2031 are expected to be 
made on the road network each weekday by private vehicles, equal to an additional 4.3 million new 
trips compared to 2014 (Infrastructure NSW 2014). 
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With about 60 per cent of employment dispersed across the Sydney metropolitan area, public 
transport alone cannot viably serve most of these locations. Even under the most ambitious scenarios 
for land use change and growth in public transport, the absolute number of car journeys will continue 
to increase (Sydney Motorway Corporation 2015a). 

The key customer markets identified for the project include highly dispersed and long distance 
passenger movements, as well as heavy and light freight and commercial services and businesses 
whose travel patterns are also highly dispersed and diverse in nature. These customers have highly 
varied requirements when it comes to the transfer of goods and services. These requirements include 
the transport of containerised freight by rigid and articulated trucks, light trucks, vans, utility vehicles 
and cars. 

As it is forecast that the demand for mobility by road travel will continue to grow, public transport 
initiatives would only partially contribute to relieving congestion on arterial roads. The provision of 
additional public transport services would create opportunities for improved liveability; however, these 
initiatives alone would not considerably enhance the productivity of commercial and freight generating 
land uses. 

Public transport would only partially address these customer demands. No feasible strategic transport 
alternatives such as heavy or light rail options or bus corridor enhancements would meet the diverse 
range of customer needs for travel in this corridor and address the project objectives as effectively as 
the project and the broader WestConnex program of works. Public transport improvements alone are 
therefore not a viable alternative to meeting the project objectives. As discussed in Chapter 3 
(Strategic context and project need), investment in integrated transport solutions that involve both 
roads and public transport is needed to cater for the concentrated population growth forecasts and 
associated increase in travel movements. 

Rail freight 

The Sydney freight network facilitates the movement of freight in Sydney and provides a link to the 
NSW rural and interstate rail network and intermodal network. The two main components of the 
network are the Southern Sydney Freight Line (SSFL) and a line from Sefton to Enfield and Port 
Botany. The SSFL is a freight only corridor between Macarthur in Sydney’s southwest and Port 
Botany. South of Macarthur, the line runs to Glenfield via Ingleburn. North of Glenfield, the line 
crosses to the east of the existing tracks via a flyover, with potential access to the Moorebank 
Intermodal Terminal. The line then continues to Sefton, passes under the Bankstown Line and joins 
the Metropolitan Goods Line, which provides access to the Intermodal Logistics Centre at Enfield, the 
Cooks River Rail Depot and Empty Container Park at St Peters and the Port Botany marshalling 
yards. 

The current situation for freight movements into and out of Port Botany, and potential future scenarios 
for freight movements in NSW, was considered in assessing improvements to the freight rail network 
as a viable alternative to the project. The recorded throughput at Port Botany was over 2.3 million 20-
foot equivalent units (TEUs) (one TEU is equivalent to the dimensions of a standard shipping 
container) in the 2015/2016 financial year (NSW Ports 2016). By 2020, the volume of TEUs at Port 
Botany is forecast to grow to between three and 3.6 million, reaching between 4.9 and seven million 
by 2030 (Sydney Motorway Corporation 2015a). 

The NSW Freight and Ports Strategy (Transport for NSW 2013b) (Freight Strategy) states that about 
63 per cent of NSW’s freight in 2011 was transported by road and about 33 per cent by rail. When 
coal-related freight is removed, road-based freight movements account for nearly 90 per cent of the 
NSW freight task. The relative share of container freight that was moved by rail (relative to road 
transport) to and from Port Botany in 2012 was about 14 per cent. To support an increased role for 
rail based freight movements, the NSW Government and Australian Rail Track Corporation (ARTC) 
are currently investigating the duplication of the rail line between Port Botany and the Cooks River.  

The volumes of all commodities demanding capacity on the freight network are expected to grow as 
population and economic activity increases across NSW. Port Botany and Sydney Airport are 
predicted to accommodate much of the rapid growth forecast for containerised cargo and air travel 
over the next 20 years (Infrastructure NSW 2014). The implications of this growth for the road and rail 
network are expected to be significant, with capacity across key parts of the network, particularly the 
Sydney metropolitan area, already under pressure to match demand. 
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Although opportunities exist to shift more freight from the road network onto the freight heavy rail 
network, the need to transport freight by road will continue. The Freight Strategy notes that dedicated 
freight rail corridors are being planned to ensure passenger and freight rail demand can be 
accommodated. However, rail freight transport is more effective for long distance transport of goods 
to regional centres while Sydney’s freight, service and business task relies upon a dispersed point-to-
point transport connection to customers within the metropolitan area. NSW 2021: A Plan to Make 
NSW Number One outlines a target set by the NSW Government to double the 2011 share of 
container freight moved by rail through NSW Ports by 2020 (NSW Department of Premier and 
Cabinet 2011). Assuming this target is achieved, more than 70 per cent of Port Botany’s trade would 
still be moved by road, requiring investment in an efficient road network to support the Port Botany 
and Sydney Airport precincts (NSW Department of Premier and Cabinet 2011). One of the actions 
arising from the Freight Strategy includes ‘connect and complete Sydney’s motorway network’. This 
includes the widening of the M4 and M5 West motorways, connecting the M2 and M1 motorways and 
delivering the WestConnex program of works. 

There is a need for the development of additional metropolitan intermodal terminals. Transport for 
NSW defines an intermodal terminal as ‘an area of land used to transfer freight between at least two 
modes of transport’. It is typically used to describe the transfer of international shipping containers 
form road to rail and vice versa’. These terminals are critical to increasing rail mode share and 
managing the rapidly growing import container trade, as well as interstate freight. The primary 
function of metropolitan intermodal terminals is to facilitate the import container trade, and in this 
context, to serve as inland satellite ports (Transport for NSW 2013b). This would help to reduce 
congestion from the Sydney Airport and Port Botany precinct, which would help to increase efficiency 
on the road network and facilitate the improved transport of the remaining freight by road.  

To cater for the growth in the container market, new intermodal terminals have recently been 
established at Chullora (2015), Enfield (2016) and Moorebank (to open late 2017). Strategic locations 
for potential future intermodal terminals and/or facilities include Eastern Creek and Western Sydney 
Airport to provide a connection to the Metropolitan Freight Network. However, even with new 
intermodal terminals, there remains a significant demand for road freight movements in the Sydney 
metropolitan area. Rail freight improvements alone are therefore not a viable alternative to meeting 
the project objectives. 

Road freight 

Freight rail transport predominantly forms the first leg of the freight journey for imported freight, with 
containerised freight broken down at distribution nodes and further distributed across Sydney. The 
management of the freight task from the port to distribution nodes requires a primary network for 
heavy commercial vehicles with high quality connections between major freight hubs. From the 
distribution nodes, light commercial vehicles are required, which depend on a multi-layered network 
with many connections to service more diverse and dispersed markets across Sydney.  

This arrangement means that there are around four times as many light commercial vehicle (LCV) 
trips on Sydney’s road network as heavy commercial vehicle (HCV) trips and this trend is forecast to 
continue. Figure 4-11 shows freight-related LCVs in NSW travelled a greater distance in 2014 than 
rigid or articulated trucks (ie HCVs), although the amount of freight carried by LCVs was significantly 
lower. A key reason for this trend is that heavy freight activity precincts are concentrated in a few key 
locations near Port Botany and in western Sydney, and this land use pattern is set to continue.  
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Source: Australian Bureau of Statistics 2015 

Figure 4-11 Kilometres travelled in 2014 (million) - Sydney metropolitan area 

In NSW, nearly all air cargo (domestic and international) moves through the Sydney Airport. Freight 
access to and from the airport is exclusively via road, as consignment sizes and time sensitivity of the 
goods excludes the use of rail as a substitutable mode for providing access to and from the Sydney 
Airport precinct. Air cargo movements are forecast to grow steadily over the next 20 years to more 
than one million tonnes per annum. While air cargo only represents a small proportion of the freight 
task and movements to and from the Sydney Airport and Port Botany precinct, its value to the NSW 
economy is significant. Failure to address the increasing demand for air freight has the potential to 
increase industry costs and reduce the reliability and competitiveness of air freight (Transport for 
NSW 2013b). The WestConnex program of works seeks to help resolve some of these road freight 
issues by providing a connection between the Sydney Airport and Port Botany precinct (through the 
connection with the New M5 project) and areas to the north (through the connection with the 
proposed future Western Harbour Tunnel and Beaches Link project) and to the west of Sydney 
(through the connection with the M4 East project) that would improve the efficiency of road freight 
movements. The M4-M5 Link project would play a crucial role in connecting these ‘under construction’ 
and ‘proposed future’ projects. 

Future freight capacity 

The Transport Master Plan provides a framework to deliver an integrated, modern transport system 
by identifying NSW’s transport actions and investment priorities over the next 20 years. It identifies 
the key challenges that the NSW transport system must address to support the state’s economic and 
social performance, and identifies a planned and coordinated set of actions to address those 
challenges. 

The Transport Master Plan notes that the domestic freight task across Australia is set to double by 
2031 and triple by 2050, from about 504 billion tonne-kilometres in 2008 to more than 1,504 billion 
tonne-kilometres in 2050 (Transport for NSW 2012a). In NSW this rate of growth is supported by the 
Freight Strategy, which has identified that the freight task of around 409 million tonnes in 2011 will 
almost double to an estimated 794 million tonnes by 2031. 
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The Freight Strategy notes that the role of heavy vehicles in moving freight across NSW is 
substantial, and will continue to be so for the foreseeable future. Typically, bulk commodities such as 
coal and grain are moved by rail, while commodities transported in smaller quantities are moved by 
road. The mode share of freight varies significantly based on a range of factors, including: the type 
and tonnage of commodity being moved, the distance between the origin and destination, and access 
to other modes of transport. 

As mentioned above, the NSW road network carried 63 per cent of the total freight task in 2011, or 
about 256 million tonnes of freight. Increases to freight are projected to impact the performance of all 
key NSW road freight corridors over the next 20 years, including the M5 Motorway corridor. By 2031, 
NSW roads are projected to remain the dominant mode for freight transport, but to carry less of the 
total freight task at 59 per cent (Transport for NSW 2013b). By 2031, the container trade at Port 
Botany is forecast by Sydney Ports Corporation to increase from the existing throughput of around 
two million TEUs to up to seven million TEUs. The target mode share for 2031 is to double the 
proportion of containers carried by rail in 2020 (NSW Department of Premier and Cabinet 2011).  

The Freight Strategy acknowledges that even with the targeted increase in rail mode share, 
WestConnex alone would not be able to accommodate the additional container traffic when combined 
with background growth from employment and population by 2031, although as part of an integrated 
transport solution, it at least assists with this. With forecast congestion increasing along the M4 and 
M5 motorway corridors, accommodating 20 years of growth in container freight will require a package 
of solutions to meet the needs of road freight and other road users. 

The Freight Strategy recognises that there are significant economic efficiency implications for NSW if 
major changes are not made to ports and related road and rail systems in the next 20 years. While 
dedicated freight rail lines are relatively well served by capacity development plans, there is limited 
available capacity on the shared rail network in metropolitan areas for freight traffic. One action of the 
Transport Master Plan is to implement rail freight infrastructure enhancements to increase the share 
of freight carried on the rail network. These enhancements would include new investment in rail pinch 
points, measures to improve rail competitiveness, and the development of a metropolitan intermodal 
terminal network. 

A number of current and future freight-related projects are proposed to improve the efficiency of, and 
remove existing bottlenecks from, the existing freight rail network, including:  

 Proposed Port Botany rail duplication project - about three kilometres of the Port Botany 
Freight Line between Mascot and the Port Botany Rail Yard to provide improved service reliability 
and increased capacity 

 The Southern Sydney Freight Line (rail operations commenced in 2013) - a 36 kilometre length 
of freight rail track in the south-western suburbs of Sydney, between Macarthur and Sefton. At 
Sefton Junction, the line passes under the Bankstown Line and joins the Metropolitan Goods Line 
which provides access to the Enfield and Port Botany marshalling yards. This line would 
potentially tie in to the Moorebank intermodal terminal. It also links the interstate network between 
Sydney and Melbourne with the Metropolitan Freight Network and is managed by the Australian 
Rail Track Corporation (ARTC) 

 Development of intermodal terminals: 

 The Enfield intermodal logistics centre - this logistics centre is being developed at Enfield 
as a key logistics hub in central-west Sydney, about 16 kilometres west of the Sydney CBD. 
The terminal commenced operations in March 2015. Although the intermodal terminal has 
assisted in mitigating the number of freight truck numbers on Sydney’s road, additional rail 
freight capacity is needed 

 Moorebank intermodal terminal - the concept plan for this terminal, around 35 kilometres 
southwest of the Sydney CBD, was approved by the NSW Minister for Planning in December 
2014. Planning approval for Stage 1 was granted in December 2016. The Moorebank 
intermodal terminal would involve the construction of freight terminal facilities linked to the 
interstate and freight rail network via a dedicated rail freight line. The project aims to increase 
Sydney’s rail freight mode share by promoting the movement of container freight by rail 
between Port Botany and western and south-western Sydney. The Moorebank intermodal site 
is adjacent to the Southern Sydney Freight Line, the East Hills and Airport railway line and the 

https://en.wikipedia.org/wiki/Bankstown_railway_line
https://en.wikipedia.org/wiki/Metropolitan_Goods_railway_line
https://en.wikipedia.org/wiki/Enfield,_New_South_Wales
https://en.wikipedia.org/wiki/Port_Botany
https://en.wikipedia.org/wiki/Classification_yard
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M5 East Motorway  

 Even with the Enfield and Moorebank intermodal terminals/logistics centres operating, which 
would increase freight rail capacity substantially, truck movements are still forecast to almost 
triple, reaching around 8,000 per day by 2031 (Sydney Motorway Corporation 2015a) 

 A proposed Western Sydney Freight Line and intermodal terminal - a new dedicated freight 
line connecting the Main West Railway Line and the Southern Sydney Freight Line to a new 
intermodal precinct at Eastern Creek. It would service growth areas of western Sydney that 
connect to Port Botany and regional producers that export from Port Kembla, as well as meeting 
demand from businesses in the Western Sydney Employment Area, for movement of containers 
by rail. The Western Sydney Freight Line and intermodal terminal is listed as a corridor 
preservation priority in the Freight Strategy and State Infrastructure Strategy Update. The State 
Infrastructure Strategy Update anticipates that by 2036, about 4.3 million truck kilometres a year 
could be saved through the Western Sydney Freight Line and terminal precinct project.  

While realising opportunities to shift more freight onto rail remains a priority for the NSW Government, 
the forecast growth in the freight task will still require investment in an efficient road network to 
support the Sydney Airport and Port Botany precinct. Rail freight improvements alone are therefore 
not a viable alternative to meeting the project objectives. 

Western Sydney Airport 

The Western Sydney Airport at Badgerys Creek would be developed in stages. Stage 1 would 
comprise a single runway, a terminal and other relevant facilities to accommodate around 10 million 
passengers annually in addition to freight traffic. These facilities would be developed prior to the 
commencement of airport operations in the mid-2020s and would be capable of supporting both 
domestic and international public transport services, in addition to freight.  

Over time and as demand grows, the proposed airport would include an expanded terminal, further 
support and commercial facilities and a second runway, and would serve around 19.5 million 
passengers annually by around 2050. The proposed airport would also support freight aircraft, with 
capacity for around 7,000 dedicated freight air traffic movements annually following Stage 1, 
increasing to 30,000 air traffic movements per year in the longer term.  

The development of the Western Sydney Airport at Badgerys Creek has the potential to change the 
way some freight is moved around Sydney, by providing an alternative entry or exit point for freight. 
The completed WestConnex program of works would connect the M4 East and New M5 motorways, 
encouraging efficient movement of road freight to and from Western Sydney Airport and the Sydney 
metropolitan area. Overall, however, the movement of freight around Sydney in the short to medium-
term would not be significantly altered by the introduction of the new airport, for the following reasons: 

 The operation of the Western Sydney Airport would be staged, with throughput increasing in 
stages over time subject to demand. Initial operations are anticipated to commence in the mid-
2020s (at least two years after the expected commencement of operations of the M4-M5 Link) 

 The proportion of freight transported by air is small compared to transport by road and rail. Freight 
arriving at the new airport would still have destinations across the wider Sydney metropolitan 
area, which would most likely be transported by road and therefore reliant on a resilient and 
efficient motorway network 

 Port Botany and Sydney Airport would still be key freight entry and exit points, with the new 
airport to provide additional capacity, rather than replace the function these terminals currently 
provide. 

Once the Western Sydney Airport is operational, it is expected that longer term benefits to freight 
movements would be experienced, primarily through providing a new terminal for incoming and 
outgoing goods. 

Active transport improvements 

Sydney’s Cycling Future (Transport for NSW 2013c) aims to make cycling a safe, convenient and 
enjoyable transport option for short trips by: 
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 Investing in separated cycle ways and providing connected bicycle networks to major centres and 
transport interchanges 

 Promoting better use of the existing network 

 Engaging with stakeholders across government, councils, developers and bicycle users. 

The implementation of the strategy aims to increase the mode share of cycling in the Sydney 
metropolitan area for short trips that can be an easy 20 to 30-minute ride. The strategy aims to 
improve access to towns and centres, reduce congestion and increase capacity on the public 
transport system by investing in connected bike routes within five kilometres of major centres and 
public transport interchanges. The ‘Bike and Ride’ initiative will make it convenient for customers to 
ride to transport hubs, leave their bikes securely locked up and transfer to public transport to continue 
their journey. 

Sydney’s Walking Future (Transport for NSW 2013d) is intended to complement Sydney’s Cycling 
Future. The actions set out in Sydney’s Walking Future propose to make walking the transport choice 
for quick trips under two kilometres and help people access public transport. Encouraging and 
enabling more people to make walking trips will ease pressure on public transport, reduce congestion 
on roads and promote a healthier transport alternative.  

As outlined in Sydney’s Cycling Future and Sydney’s Walking Future, journeys made by cycling and 
walking are generally for short trips only. Improvements to cyclist and pedestrian infrastructure alone 
would not cater for the diverse travel demands within the project footprint that are best met by road 
infrastructure. Further improvements to cyclist and pedestrian infrastructure alone would not support 
long-term economic growth through improved motorway access or enhance the productivity of 
commercial and freight generating land uses. The active transport network is therefore 
complementary to other modes of transport as part of an integrated transport solution. 

The project would deliver new and improved active transport links within residual land created by the 
project such as within the Rozelle Rail Yards and along the south side of Victoria Road. These works 
would be consistent with other plans for active transport improvements in the area, as outlined in the 
Parramatta Road Corridor Urban Transformation Strategy, The Bays Precinct Transformation Plan 
and various council initiatives such as Greenway, The Green Grid and the Lilyfield Road regional bike 
route. A brief description of these initiatives and projects is provided in Table 4-3. 

Table 4-3 Description of active transport initiatives and improvements outside of the project scope 

Project/plan title Brief description 

Parramatta Road 

Corridor Urban 

Transformation 

Strategy 

As the Parramatta Road corridor undergoes renewal, cycling corridors will 

provide a viable alternative to private vehicle use, especially for shorter 

trips. Used in conjunction with public transport, cycling corridors will also 

present an attractive option for those seeking to make regional travel trips. 

The Strategy will focus on delivering safe, high-quality cyclist routes such as 

the regional cycleway between Concord and Iron Cove along Gipps Street, 

Patterson Street and Queens Road, and the GreenWay from the Cooks 

River to the Parramatta River.  

Safe and high-quality pedestrian access is also essential to the successful 

transformation of the Parramatta Road Corridor, particularly to encourage 

walking to public transport nodes. Plentiful walking paths and connections 

mean shorter walking distances and a greater choice of routes. Improving 

the pedestrian environment in existing areas can be achieved by the 

creation of quality pedestrian links and short cuts. 

The Bays Precinct 

Transformation Plan 

Transport solutions for the precinct would be based on an integrated 

transport system that would support the ambition of job creation and 

economic development. Opportunities would be explored to increase 

walking and cycling and to make active and public transport so efficient that 

it is a first-choice option would be explored. An initiative would also include 

working towards re-opening Glebe Island Bridge for active and public 

transport. 
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Project/plan title Brief description 

The Green Grid A network of interlinked multipurpose, open and green spaces across 

Sydney connecting homes to centres, public transport, jobs and recreational 

areas. The initiative is aimed at creating a great place to live with 

communities that are strong, healthy and well-connected. The Green Grid 

identifies a potential primary open space corridor at Rozelle, Balmain and 

Annandale around Rozelle Bay and the Parramatta River. 

Greenway A green urban corridor running from the Cook’s River to Iron Cove in 

Sydney's inner west. Currently the corridor is a bush corridor used for a 

range of community activities including bushcare, walking and cycling. Plans 

for the Greenway include the provision of an off-road shared path from the 

Cooks River to Iron Cove. The Greenway would then link with the Lilyfield 

Road cycle route. 

Lilyfield Road Regional 

Bike Route 

A well-established east-west cycle route that provides a direct connection 

between Anzac Bridge and Hawthorne Canal. The Inner West Council (and 

former Leichhardt Council) is proposing to improve the bicycle route along 

Lilyfield Road, which is considered an important regional route which 

connects people to the Cooks River, the Bay Run, Victoria Road, Anzac 

Bridge and further, including Newtown and the Sydney CBD. 

Active transport improvements are regarded as complementary to other transport modes including 
roads and public transport. They are an essential component of the integrated transport solution. The 
project includes the development of new or improved active transport links in a number of locations, 
generally associated with surface works and/or residual land for the project, such as at the Rozelle 
Rail Yards and along Victoria Road. These links would improve connectivity between communities, 
open space areas, public transport modes and the existing active transport network. This is described 
in further detail in Chapter 8 (Traffic and transport) and in Appendix N (Technical working paper: 
Active transport strategy). 

Summary of alternative transport modes 

WestConnex is one of more than 80 projects outlined in the Transport Master Plan to address the 
state’s complex transport needs. As part of a broader integrated transport and land use solution, 
WestConnex supports a coordinated approach to the management of freight and passenger 
movements, and is complementary to other modes of transport including rail, bus, ferries, light rail, 
cycling and walking. However, Sydney’s freight, commercial and services tasks require distribution of 
goods and services across the Sydney basin, which relies on diverse and dispersed point-to-point 
transport connections that are most efficiently provided by the road network.  

Not all trips in Sydney can be undertaken by public transport as customer needs are diverse, often 
requiring travel over long distances or dispersed across multiple destinations. Even though projects 
are being undertaken to significantly increase the share of freight being moved by rail, the overall 
growth in the freight task is outgrowing demand for the transport of freight by road. As such, the 
capacity and reach of the motorway and arterial road network needs to be increased to accommodate 
this growth. While the NSW Government is investing $41.5 billion (2016–2017 NSW Budget) in 
transport projects over the next four years (including roads and public transport) there are no feasible 
strategic public transport or freight alternatives to the project that, on their own, would meet the 
diverse range of needs for travel in the Sydney metropolitan area.  

In addition, by reducing surface road traffic along sections of Parramatta Road and Victoria Road, the 
project would facilitate potential future developments in public transport and support the expansion of 
the active transport network to achieve the sustainability and liveability objectives of the WestConnex 
program (as outlined in Chapter 3 (Strategic context and project need) and Chapter 14 (Social and 
economic)).  
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4.4.3 Alternative 3 – Travel demand management 

Travel demand management relates to minimising or avoiding the need to invest in new motorway 
infrastructure such as the project, by reducing individual trip lengths and making alternative transport 
mode options more viable. Travel demand management initiatives include the following:  

 Land use planning policies that promote urban consolidation and the establishment of town 
‘centres’ with the aim of incorporating local employment and recreational opportunities in order to 
reduce the need for travel. For example, the Transport Master Plan aims to prioritise the 
development of local growth centres to the northwest and southwest the Sydney CBD, to bring 
jobs closer to homes and to areas of increasing population. This policy approach is replicated in 
the Parramatta Road Corridor Urban Transformation Strategy and The Bays Precinct 
Transformation Plan, which outline proposals for urban generation, including residential 
development and increasing commercial opportunities 

 Augmenting existing public transport and integrating urban regeneration around transport nodes. 
This approach is being adopted by Transport for NSW and DP&E as part of Stage 2 of the 
Sydney Metro City and Southwest project (Sydenham to Bankstown) and the corresponding 
Sydenham to Bankstown Urban Renewal Corridor (DP&E 2017), to provide a coordinated 
approach to infrastructure delivery and development across the corridor  

 Implementing policies to restrict parking provisions in new developments to encourage alternative 
modes of transport. 

According to the 2016 NSW population and household predictions (DP&E 2016), Sydney’s population 
is expected to grow by more than 2.1 million people in the next 20 years, which is about 170,000 
more than predicted only two years ago. This forecast growth in Sydney’s population is expected to 
generate the need for another 726,000 new dwellings by 2036. In Parramatta, the population is 
expected to double from about 200,000 in 2011 to 416,000 in 2036.  

While housing is more affordable in western Sydney, there is a greater demand for jobs in the eastern 
half of the city in areas that are part of or support the Sydney CBD, Port Botany, Sydney Airport and 
surrounding industrial areas. This creates a disparity in employment opportunities close to people’s 
homes. The Transport Master Plan highlights that western Sydney is currently home to 47 per cent of 
Sydney’s residents but only 37 per cent of Sydney’s jobs (Transport for NSW 2012a).  

As discussed in section 4.4.2 increasing the capacity of the public transport network to assist in 
accommodating forecast growth in population is an imperative for the NSW Government. Coupled 
with urban renewal of areas around new and upgraded metro stations (such as along the Sydney 
Metro City and Southwest Sydenham to Bankstown corridor), integrated transport and land use 
planning would relieve congestion through transport upgrades and providing new homes and jobs 
close to stations. However, these approaches would be needed even without the project to address 
the demand for housing and the travel needs of Sydney’s growing population. For example, around 
4,500 new homes are expected to be built within the Sydenham to Bankstown corridor over the next 
two to three years, and development along this corridor is expected to grow with the introduction of 
Sydney Metro (Sydenham to Bankstown Urban Renewal Corridor Strategy 2016). Planning for this 
growth is critical to meeting current and future demand.   

To have a major impact on road traffic, travel demand management measures would require 
considerable changes in social attitudes, travel behaviour and government policy and can take many 
years to achieve. Therefore, while travel demand management could help reduce demand on the 
road network during peak times, its effectiveness would be limited by other constraints, such as: 

 Land use patterns, in particular the location of new jobs relative to areas of residential growth 

 The availability of alternative travel modes at the user’s origin and destination such as public 
transport and active transport  

 Flexibility of working arrangements to take advantage of ‘time of day’ tolling or transport pricing 
benefits. 

Travel demand management changes alone are therefore not a viable alternative to meeting the 
project objectives. They are, however, viewed as complementary initiatives, together with the project, 
to reduce the impacts of road traffic on Sydney’s road network. 
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Population growth, combined with the growing road freight task in the Sydney metropolitan area, 
would result in a continued demand for use of roads providing east-west and north-south connections 
such as the M4 Motorway, M5 Motorway, M1 Motorway and A3 and A6 corridors (see Figure 4-12). 
Without infrastructure investment or significant changes to how people travel, the continued demand 
and use of these corridors would result in additional, prolonged congestion.  



Figure 4-12 Existing motorway and arterial road corridors 4-29
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4.4.4 Alternative 4 – The ‘do nothing’/’do minimum’ case 

The ‘do nothing’/‘do minimum’ alternative assumes that the approved components of WestConnex are 
completed (ie M4 Widening, M4 East, King Georges Road Interchange Upgrade and New M5) but 
that the M4-M5 Link does not proceed.  

This scenario is referred to as ‘do nothing’/‘do minimum’ because even without the project, it is 
expected that a number of other road network improvements are already approved, planned or 
underway to address traffic conditions on key arterial road connections such as Parramatta Road, 
City West Link, Victoria Road, the M1 corridor (Eastern Distributor/Southern Cross Drive/General 
Holmes Drive), King Street and the Princes Highway. These traffic improvements are described 
further in section 4.4.1. 

As identified in Chapter 3 (Strategic context and project need), the M4-M5 Link is a key component of 
the WestConnex program of works. The project would provide a motorway standard, tunnel 
alternative to the congested surface road network for passenger, commercial and freight traffic 
traveling between the M4 East and New M5 motorways. Not proceeding with the project would mean 
that that the full benefits of WestConnex would not be realised, including linking, by road, major 
employment centres that are critical in supporting the creation of jobs and businesses. These include 
the ‘global economic corridor’, which encompasses: the Sydney Airport and Port Botany precincts, 
Sydney CBD, Sydney Olympic Park, Parramatta CBD and Norwest Business Park.  

Traffic modelling for the project (refer to Chapter 8 (Traffic and transport) and Appendix H (Technical 
working paper: Traffic and transport)) shows that the overall forecast growth in traffic demand is 
consistent with the forecast growth in population in the Sydney Metropolitan Area. Importantly, this 
growth in traffic is not confined to major routes. Increased traffic on many roads in Sydney is forecast 
without the project in the 2023 and 2033 peak periods, as vehicles seek to avoid the congested 
arterial road network by travelling along lower order roads.  

A reduction in daily traffic is forecast along Parramatta Road (west of the M4 East Parramatta Road 
ramps) in 2023 and 2033 as a result of the M4 East, and on the M5 East as a result of the New M5. 
However, increased daily traffic is forecast along Parramatta Road (east of the M4 East Parramatta 
Road ramps), Southern Cross Drive, Sydney Harbour Tunnel, Sydney Harbour Bridge, Western 
Distributor and Anzac Bridge, as well as other urban arterial roads, such as Victoria Road, City West 
Link, Hume Highway, Canterbury Road, Stoney Creek Road, Olympic Drive, Centenary Drive and 
Anzac Parade approaching the Sydney CBD in both 2023 and 2033.  

With forecast traffic growth, the network performance in Haberfield around the Wattle Street 
interchange, in Rozelle around the Rozelle interchange and in St Peters around the St Peters 
interchange is  forecast to deteriorate over time without the project. These increases in traffic demand 
would occur on parts of the surface road network that already experience significant congestion, 
especially during the peak hours.  

As a result of an expanding future population, employment and urban growth, Sydney can expect 
worsening road network and traffic conditions if integrated transport solutions are not implemented. 
However, while public transport, integrated transport and land use planning is part of the overall 
transport plan, not all trips across Sydney can be served by public transport, especially trips to 
dispersed destinations, commercial trips requiring the movement of large or heavy goods/materials, or 
trade and service-related journeys. In addition, Sydney is home to two-thirds of NSW’s manufacturing 
sector, with the many of the state’s major aviation, pharmaceuticals, biotechnology, electronics and 
automotive industries based in western Sydney. These businesses rely on the road network and its 
connectivity to the port and airport precincts.  

The addition of the M4-M5 Link would provide a significant overall improvement to network 
productivity. A number of key benefits and improvements are forecast as a result of the project (when 
compared to not proceeding with the project): 

 Non-motorway roads in the Inner West LGA are forecast to experience faster trips with the daily 
average speed increasing by about 10 per cent. Similarly, the vehicle distance travelled on non-
motorway roads is forecast to reduce by about 12 per cent. This indicates that on average, these 
trips are fewer in number and faster 
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 Improved network productivity on the metropolitan network, with more trips forecast to be made or 
longer distances travelled on the network in a shorter time. The forecast increase in vehicle 
kilometres travelled (VKT) and reduction in vehicle hours travelled (VHT) is mainly due to traffic 
using the new motorway, with reductions in daily VKT and VHT also forecast on non-motorway 
roads 

 Reduced travel times are forecast on key corridors, such as between the M4 Motorway corridor 
and the Sydney Airport/Port Botany precinct  

 Reduced traffic is forecast on sections of major arterial roads including City West Link, Parramatta 
Road, Victoria Road, King Street, King Georges Road and Sydenham Road  

 Almost 2,000 heavy vehicles are forecast to be removed from Parramatta Road, east of the M4 
East Parramatta Road ramps, each weekday.  

Where the project would connect to the existing road network, increased congestion is forecast in 
parts of Mascot, along Frederick Street at Haberfield, Victoria Road north of Iron Cove Bridge, 
Johnston Street at Annandale and on the Western Distributor. A number of these areas are forecast 
to improve when the WestConnex program of works and the proposed future Western Harbour 
Tunnel and Beaches Link are completed.  

The lost opportunities from not proceeding with the project mean that the ‘do nothing’/‘do minimum’ 
case is not a feasible or realistic alternative. Notwithstanding this, the M4-M5 Link, as part of the 
WestConnex program of works, is one part of a broader solution to these pressures. For these 
reasons, the NSW Government is also investigating and investing in light rail, metro, bus rapid transit 
and motorways to provide a multi-modal response to the future challenges.  

4.4.5 Alternative 5 – Development of the M4-M5 Link 

The State Infrastructure Strategy notes that investment in Sydney’s strategic road network can be 
sustainable if complemented by strategies to manage congestion and environmental impacts, and 
should be undertaken in tandem with investment in public transport and demand management 
measures.  

The WestConnex program of works (including the M4-M5 Link) forms part of a broader integrated 
transport solution which supports a coordinated approach to the management of freight, commercial 
and passenger movements, across all modes of transport. As described in Chapter 3 (Strategic 
context and project need), the primary objective of the project is to link the other key component 
projects of WestConnex (which have already been approved and are currently under construction), so 
that the broader benefits of, and opportunities arising from WestConnex can be realised. 

The delivery of freight, commercial and services tasks would continue to rely on more diverse and 
dispersed point-to-point transport connections that can only be provided by the road network, which 
also supports private passenger movements. The project is therefore a necessary component of the 
WestConnex program of works. 

The project is forecast to provide: 

 More reliable trips, both in terms of travel time and safety, between south-western and western 
Sydney and the inner west 

 Additional motorway capacity through a north-south corridor to support Sydney’s freight and 
commercial task  

 Traffic flow reductions along sections of major arterial roads, including Parramatta Road, Victoria 
Road (east of the Iron Cove Link portals), City West Link, King Street, Sydenham Road and King 
Georges Road 

 A reduction in heavy vehicles on sections of the surface road network, including around 2,000 
heavy vehicles forecast to be removed from Parramatta Road, east of the M4 East Parramatta 
Road ramps, each weekday. 

The need for the project is described in detail in Chapter 3 (Strategic context and project need). 
Details of the evolution of the project and the initial design options are described in section 4.3. 
Further detail on the project concept is provided in Chapter 5 (Project description). 
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4.5 Project evolution and design refinements 

Since the inception of the M4-M5 Link and the WestConnex program of works, various options have 
been considered in the development of the key components of the project, including: 

 Interchanges 

 Mainline tunnels (including numbers of lanes) 

 The Iron Cove Link. 

A comprehensive options identification and evaluation process using multi-criteria analysis (MCA) 
was carried out in 2016 to define the optimal project concept design for the Rozelle interchange and 
the Iron Cove Link. The MCA was undertaken for the Rozelle interchange and the Iron Cove Link as 
these are complex project components with a number of potential concept design options that could 
meet project objectives (compared to the mainline tunnels, which have fixed endpoints and therefore 
fewer viable concept design options). The criteria for the MCA, and their performance attributes, are 
listed in Table 4-4. 

Table 4-4 MCA criteria and performance attributes for the Rozelle interchange and Iron Cove Link  

MCA criteria Performance attributes 

Road network operation 

and safety 

 Route connectivity 

 Road hierarchy 

 Network efficiency 

 Wayfinding 

 Contingency for growth. 

Urban design  Opportunities for multiple site uses 

 Clear road hierarchy 

 Opportunities for increased connectivity to public transport 

 Opportunities to facilitate improved active transport 
connectivity/linkages. 

Constructability  Construction complexity 

 Relocation of significant services 

 Spoil disposal  

 Flooding risk and drainage capability. 

Environment and heritage  Impact on state listed non-Aboriginal heritage items 

 Impact on local listed heritage items and heritage conservation areas 

 Impact on visual amenity 

 Impact from noise generation 

 Air emissions 

 Direct impact on endangered ecological communities, threatened 
flora and fauna species or groundwater dependent ecosystems 

 Area of vegetation removal 

 Impact on open space. 

Programme and cost  Estimate of construction program 

 Estimated capital construction cost 

 Estimated 50-year operation and maintenance cost 

 Estimate of future capacity enhancement cost. 

Community and 

stakeholders 

 Community benefits 

 Impact on business 

 Stakeholders impacted. 
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Various options for the components of the Rozelle interchange and the Iron Cove Link were scored 
and ranked against the MCA criteria with suitable options taken further for more in-depth technical 
and engineering investigation and analysis.  

The sections below provide further detail on the evolution of the key project components. 

4.5.1 Interchanges 

Suitable interchange locations were identified for assessment based on the following criteria: 

 Optimising the benefits to and minimising the adverse impacts on local communities and 
businesses, including minimising property acquisitions and impacts on heritage items and/or 
conservation areas and providing new and improved active transport outcomes 

 Reducing impacts on open space/recreation areas and creating opportunities for new open 
space/recreation areas 

 Integrating with existing and proposed public transport services 

 Meeting the project objective to reduce traffic on Parramatta Road, between Haberfield and 
Camperdown 

 Maximising connectivity with, and effectively integrating into, the road network and nearby areas 
of potential urban development 

 Facilitating connections to proposed future road projects 

 Minimising impacts on the road network during construction. 

Rozelle interchange 

The SSIAR included the Rozelle interchange within the Rozelle Rail Yards and provided a link 
between the Sydney CBD and the mainline tunnels via connections to City West Link, Victoria Road 
and Anzac Bridge.  

The Rozelle Rail Yards are part of a disused former rail corridor owned by the NSW Government. Use 
of this site was considered beneficial to minimise environmental impacts and acquisition requirements 
while meeting constructability, connectivity and urban design objectives for the project. However, 
initial designs of the interchange were predominantly aboveground and included significant elevated 
structures to achieve connectivity. 

The design of the interchange considered: 

 Using NSW Government owned land and minimising property acquisition 

 Maximising positive urban design solutions for residual land including new open space areas and 
new and improved active transport links 

 Minimising impact on public open space and recreational land  

 A connection to the proposed future Western Harbour Tunnel and Beaches Link project 

 Maximising connectivity to the surrounding road network and The Bays Precinct 

 Minimising impacts on surface water and groundwater 

 Minimising impacts on utilities. 

Three main concept designs have been considered for the Rozelle interchange: 

 Predominantly above ground within the Rozelle Rail Yards 

 Predominantly below ground within the Rozelle Rail Yards 

 Predominantly below ground and extending north of the Rozelle Rail Yards (subject of this EIS). 

Each of these options for the Rozelle interchange is shown in Figure 4-13. 
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Predominantly above ground within the Rozelle Rail Yards 

The Rozelle Rail Yards are part of a disused former rail corridor owned by the NSW Government. Use 
of this site was considered beneficial to minimise environmental impacts and acquisition requirements 
whilst meeting constructability, connectivity and urban design objectives for the project. However, 
initial designs of the interchange were predominantly aboveground and included significant elevated 
structures to achieve connectivity. Key features of these above ground design options included: 

 A number of roads at or above the existing ground level of the Rozelle Rail Yards 

 A number of bridge structures would be required to enable the various roadway movements to 
occur. These structures were up to 20 metres above existing ground levels 

 More natural drainage flow paths from the north and west of the Rozelle Rail Yards with roads 
above the drainage channels 

 Less contiguous open space opportunities with some parks developed beneath road bridges (with 
associated shadowing and horticultural impacts and challenges) 

 Closure of Easton Park (immediately north of the Rozelle Rail Yards) during construction to 
enable the Iron Cove Link to be constructed 

 Full closure of Lilyfield Road for the duration of construction 

 Difficulty achieving the urban design connectivity principals for the project  

 Difficulties with flooding and drainage management 

 Social and economic impacts 

 Reduced area, quality and amenity of residual land. 

The large number of constraints associated with the above ground options necessitated refinements 
to the Rozelle interchange design.  

Predominantly below ground within the Rozelle Rail Yards 

A decision was made to relocate most of the Rozelle interchange underground and minimise the 
extent of surface infrastructure within the Rozelle Rail Yards, which provided an opportunity at the 
Rozelle Rail Yards for improved urban design outcomes and community benefits (consistent with the 
NSW Government announcement in July 2016 for the development of up to 10 hectares of open 
space at the Rozelle Rail Yards).  

Key features of this design option included: 

 Around 95 per cent of infrastructure below the existing ground surface 

 Complex ground conditions (a palaeochannel traverses the Rozelle Rail Yards site) 

 A very deep interchange (up to 22 metres in some places) requiring significant underground 
barrier walls to exclude groundwater intrusion 

 Significant volume of heavy duty (concrete) deck structure required to cover the roads  

 Extensive landscaping above the deck structure to achieve suitable parkland/open space 

 Constructability impacts on Easton Park 

 Full closure of a section of Lilyfield Road at Easton Park during construction 

 Complex road connections that would not be easy for motorists to navigate 

 Large volumes of stormwater runoff with high flooding risk, and constrained drainage north–south 
through the Rozelle Rail Yards 

 Opportunities for public open space, subject to loss of usable space for open drains 

 Improvements to community connectivity 

 Poor sustainability outcomes for construction and operational maintenance. 
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Of these features above, the construction of and landscaping of a concrete deck to cover the roads 
was associated with a number of major constraints, including constructability, cost and amenity of the 
final landform. Design refinements for the Rozelle interchange therefore continued to be investigated. 

Predominantly below ground and north of the Rozelle Rail Yards 

The design of the Rozelle interchange progressed to an option that meets the connectivity 
requirements and also considers stakeholder and community expectations for the future use of the 
Rozelle Rail Yards, consistent with the  NSW Government announcement in 2016. While the concept 
design proposes to use part of the Rozelle Rail Yards for surface connections and infrastructure, the 
tunnel connections as part of the interchange would extend underground beyond the boundaries of 
the site.  

Revising the design in this way takes advantage of favourable ground conditions north of the Rozelle 
Rail Yards that are more suitable for tunnelling. The concept design of the Rozelle interchange 
(assessed in this EIS) would provide a safe and easily navigable network of roads, at the surface and 
below ground. An Urban Design and Landscape Plan (UDLP) would be prepared to facilitate the 
establishment of landscaping and open space initiatives within the Rozelle Rail Yards. Key features of 
this design option included: 

 Predominantly below-ground allows for improved residual land outcomes 

 Better open space/recreational land outcome 

 Tunnelling in better geotechnical conditions  

 A more natural drainage solution that respects existing flow paths  

 Constructability activities contained within the Rozelle Rail Yards with no impact on Easton Park 

 More easily implemented active transport links 

 More extensive tunnelling under residential areas, although at depth. 

Other design refinements that were incorporated included the provision of a pedestrian bridge at the 
western end of the Rozelle Rail Yards. The pedestrian bridge at this location was included to improve 
active transport connectivity and public access to and across the Rozelle Rail Yards. 
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Camperdown interchange 

The Camperdown interchange is no longer a component of the project. This section provides an 
outline of the options considered for the interchange and the reasons for removing the interchange 
from the project. 

The preference for a connection at Camperdown was first identified in the WestConnex reference 
scheme in the State Infrastructure Strategy. The Camperdown interchange was intended to provide 
entry and exit ramps connecting to Parramatta Road for drivers travelling to and from the Sydney 
CBD. A number of localities were examined for potential ramp locations. Evaluation of alternative 
locations included potential impacts on open space, heritage items and residential and other sensitive 
land uses, potential requirements for property acquisition, challenges integrating with the surface road 
network, constructability and potential impacts on future public transport initiatives and active 
transport links.  

The key difference between the alternative interchange locations related to how future public transport 
services would be provided for within the road space (including bus rapid transit along Parramatta 
Road). Following an options evaluation process, the construction of ramps at Arundel Street near the 
University of Sydney and Royal Prince Alfred (RPA) Hospital was identified in the SSIAR as the 
preferred outcome. 

As the project design progressed, a review of the functionality and potential impacts of the 
interchange was carried out as part of the design development process and to address feedback 
received from stakeholders and local communities. The review of the Camperdown interchange 
identified a number of issues and considerations, including: 

 Updated traffic forecasts and land use information reflecting a projected increase in development 
along Parramatta Road 

 Impacts on traffic on other parts of the road network without the Camperdown interchange 

 Transport for NSW confirmed its requirements to accommodate current kerb side public transport 
along Parramatta Road 

 Availability of space within the road corridor to avoid property acquisition 

 Minimising impacts on heritage items and heritage conservation areas 

 Potential impacts from vibration from tunnelling on sensitive equipment at the RPA Hospital and 
University of Sydney. 

Following an assessment of traffic, environmental and community impacts, the Camperdown 
interchange was removed from the project. The benefits of removing the Camperdown interchange 
from the project included: 

 Avoiding increased traffic demands on Parramatta Road and Broadway (east of the portals) in 
comparison to an interchange at this location  

 By avoiding increasing traffic demand along this section of Parramatta Road, opportunities for 
future public transport improvements along Parramatta Road would be able to be implemented in 
a less constrained infrastructure corridor  

 Avoiding impacts (direct and indirect) on heritage conservation areas and heritage items such as 
the University of Sydney and Victoria Park (both nominated for state heritage listing) and a locally 
listed sandstone retaining wall on the northern side of Parramatta Road 

 Avoiding impacts on residential and commercial properties at Camperdown and Forest Lodge 
from surface works and property acquisition as well as removal of street trees along Arundel 
Street 

 Avoiding potential vibration impacts from tunnelling on sensitive equipment at the University of 
Sydney and the RPA Hospital 

 Avoiding increased traffic demand along Parramatta Road would also support the desired future 
character of the area along Broadway, including the University of Sydney, Victoria Park and 
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Broadway Shopping Centre. This area has the potential to be a more public transport and 
pedestrian-oriented environment.  

Traffic that would otherwise have entered or exited the M4-M5 Link via the Camperdown interchange 
is forecast to redistribute to sections of the surface road network, including on the Anzac 
Bridge/Western Distributor, sections of Parramatta Road and sections of the St Peters road network. 
As part of the traffic assessment undertaken for the project, an assessment of the redistribution of 
traffic and the impact on traffic volumes resulting from the removal of the Camperdown interchange 
was undertaken (refer to Annexure C of Appendix H (Technical working paper: Traffic and 
transport)).   

4.5.2 Mainline Tunnel 

Mainline tunnel corridor alignment 

The mainline tunnel corridor alignment shown in the WestConnex Updated Strategic Business Case 
and the January 2016 SSIAR for the project was around 9.2 kilometres long (see Figure 4-6). The 
alignment was influenced by underground connections to the Wattle Street interchange at Haberfield 
and the St Peters interchange at St Peters (fixed locations) and by the location of the proposed 
Rozelle interchange.  

The horizontal and vertical alignment of the tunnel corridor between the fixed points (ie the 
interchanges) was influenced by the following considerations: 

 Investigations into geology, geotechnical (ie ground conditions) and groundwater conditions, 
especially at tunnel portals and crossings under creeks 

 Potential for contamination 

 Facilitating drainage 

 Avoiding long, steep road gradients that would slow heavy vehicles and increase vehicle 
emissions 

 Location of sensitive receivers above the tunnels (including heritage items, educational 
institutions, places of worship, hospital and medical facilities) that may be potentially affected 
during construction of the tunnels 

 Location of major underground utilities and services (such as water and sewer mains and fibre 
optic telecommunications cables) that may be costly to relocate and would substantially extend 
the duration of construction of the project  

 Location of existing or proposed subsurface infrastructure (such as for the Sydney Metro City and 
Southwest tunnels and the Sydney Water City and Pressure tunnels) 

 Future connections to the Sydney motorway network 

 Fire and life safety considerations (including emergency egress points from the tunnels). 

Geotechnical conditions are a major consideration for tunnelling projects as they determine ground 
stability to support tunnel infrastructure and the potential for ground movement or settlement at the 
surface. Geotechnical conditions also affect constructability, including, how difficult, how long and how 
costly it would be to construct the tunnels. 

The decision to remove the Camperdown interchange (see section 4.5.1) provided a trigger to review 
and confirm the suitability of the alignment of the mainline tunnels.  

A number of alignment options for the mainline tunnels were considered to achieve optimal 
connectivity between the M4 East and New M5 as well as with the Rozelle interchange. Issues 
considered as part of the alignment review included: 

 The suitability of geological conditions 

 The provision of the shortest travel distance/travel time  

 The location of state heritage listed items at Camperdown 

 The orientation of the Wattle Street ramps being constructed for the M4 East project  
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 The proximity of the mainline tunnels to potential construction sites for tunnelling 

 Potential vibration and settlement impacts on sensitive equipment at the RPA Hospital and 
University of Sydney 

 The location of the Sydney Metro City and Southwest tunnels  

 The location of the Sydney Water Pressure Tunnel and Sydney Water City Tunnel 

 The design of the Rozelle interchange. 

The alignment review resulted in a shorter mainline tunnel length of around 7.5 kilometres with a more 

direct connection between the Rozelle interchange and the St Peters interchange. The eastwest 
section of the alignment, between the Wattle Street interchange (being constructed as part of the M4 

East project) and the Rozelle interchange, was moved slightly north, while the northsouth section 
between the Rozelle interchange and the St Peters interchange moved further west. These changes 
to the alignment mean that the mainline tunnels are located around 450 metres and 700 metres west 
of the RPA Hospital and the University of Sydney at Camperdown respectively.  

A detailed description of the mainline tunnel alignment, including connections to the M4 East 
Motorway at Haberfield, the New M5 Motorway at St Peters, with the Rozelle interchange and the 
proposed future Western Harbour Tunnel and Beaches Link, is provided in Chapter 5 (Project 
description). 

Number of tunnel lanes 

Three options (two, three or four lanes in each direction, plus merges and tie-ins) were originally 
considered for the number of traffic lanes within each of the mainline tunnels, and assessed against 
the project objectives. 

The key considerations for selection of the optimal lane configuration are outlined in Table 4-5. 

Table 4-5 Key considerations for the mainline tunnel lane options 

Number of lanes 

in each direction 

Key considerations 

Two  Not sufficient to carry the expected traffic volumes 

 Costly and disruptive to upgrade to three lanes, which would likely be required 

not long after project opening. 

Three  Would not allow for long-term capacity for forecast traffic volumes 

 Would integrate with the M4 East mainline tunnel and New M5 mainline 

tunnel. 

Four  Would allow for long term capacity for forecast traffic volume  

 Satisfactory levels of performance in the mainline tunnels 

 Ensures efficient and safe merging and diverging. 

While the initial project concept described in the SSIAR included up to three lanes in each direction, 
revised traffic modelling, which incorporated updated land use inputs, indicated that amendments to 
the original three lane configuration were required to maintain acceptable lane functionality and traffic 
flow within the mainline tunnels in future years. Traffic modelling demonstrated that the mainline 
tunnels would operate more efficiently under a four-lane configuration, to allow for future demand 
increases. However, while the majority of the mainline tunnels are designed for four lanes (plus 
merges and tie-ins, they reduce to three lanes at the M4 East mainline tunnel interface and to two 
lanes at the New M5 mainline tunnel interface. Where the mainline tunnels connect to the Inner West 
subsurface interchange, they would be two lanes. 

Refer to Chapter 8 (Traffic and transport) for further details on lane functionality. Further details on 
lane configurations and the direction of traffic flow within the tunnels, is provided in Chapter 5 (Project 
description). 
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Connection to the Wattle Street interchange 

The initial project concept described in the SSIAR did not specify the nature of the entry ramps to the 
Wattle Street interchange. The initial design comprised one entry ramp consisting of two traffic lanes. 
During the project development the design was refined to divide the entry ramp into two one-lane 
entry ramps.  

The Wattle Street interchange entry ramp would divide into two, one-lane entry ramps about midway 
along the entry ramp around Alt Street at Haberfield. These tunnels would then join with the 
southbound mainline tunnel before the Inner West subsurface interchange. Motorists traveling to the 
Rozelle interchange would join on the left side of the southbound mainline tunnel, while motorists 
traveling to the New M5 Motorway would join on the right side of the southbound mainline tunnel.  

By giving motorists the ability to choose a merge location dependent on their destination, this 
arrangement would make driving in the tunnel safer by reducing the amount of lane changes that 
motorists may need to carry out on the approach to the Inner West subsurface interchange. Further 
detail on operational traffic is provided in Chapter 8 (Traffic and transport) and Appendix H 
(Technical working paper: Traffic and transport).  

4.5.3 Iron Cove Link 

During the design development process for the Rozelle interchange, a tunnel connection of about one 
kilometre in length between the Rozelle interchange and Victoria Road, at the eastern abutment of 
Iron Cove Bridge (the ‘Iron Cove Link’), was identified. This link would direct surface traffic travelling 
from northwest of Rozelle or from the Sydney CBD (via Anzac Bridge) to the Rozelle interchange, 
allowing vehicles to by-pass Victoria Road (between Iron Cove Bridge and City West Link), which is a 
corridor that experiences high traffic volumes and congestion. 

The inclusion of the Iron Cove Link to the project has the following benefits: 

 Reducing traffic along sections of Victoria Road through Rozelle 

 Bypassing six sets of traffic lights at intersections along Victoria Road 

 Facilitating future urban renewal opportunities and amenity benefits for properties along Victoria 
Road, east of Iron Cove Bridge 

 Enabling an opportunity for improved public transport reliability and future public transport 
improvements along Victoria Road, east of Iron Cove Bridge 

 Creating a motorway standard link for regional traffic from the northwest, including heavy 
vehicles, to access the New M5 Motorway (once operational) and the Sydney Airport and Port 
Botany precinct via the project and the future proposed Sydney Gateway 

 Assisting with constructability and staging of works for the Rozelle interchange  

 Indirectly creating a number of potential opportunities for the local surface road network including 
public transport, amenity and active transport improvements along Victoria Road as well as 
improving east-west connectivity across Victoria Road. 

During community consultation for the project in August 2016, the possibility was raised of extending 
the link further to the north to the south side of the Gladesville Bridge at Drummoyne, rather than to 
Iron Cove Bridge at Rozelle. The rationale for this extension of around 2.5 kilometres was to reduce 
surface traffic along Victoria Road at Drummoyne and facilitate additional opportunities for urban 
renewal and public transport improvements in the future. This extension was not further considered as 
part of the M4-M5 Link project as it: 

 Could not be delivered within the existing project budget 

 Is not currently identified as a policy priority of the NSW Government 

 Would likely require additional property acquisition 

 Would require further investigation, including a cost/benefit analysis. 

Although this option is outside the scope of the project and was not considered further, the 
development of the Iron Cove Link does not preclude a further tunnel connection to the north at some 
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stage in the future. Such a proposal would be subject to further investigation, business case and 
design development, community/stakeholder consultation and environmental assessment. 

Tunnel portal locations 

Options for the alignment of the Iron Cove Link were determined by the two terminal points, namely 
the Rozelle interchange and Victoria Road. Potential portal locations along Victoria Road included: 

 Between Crystal Lane and Wellington Street, near the site of the current United Petroleum service 
station 

 In the vicinity of Terry Street.  

Of the two options, tunnel portals at Crystal Lane were considered to be less desirable as this option 
would: 

 Be in potential conflict with future infrastructure in the reserved CBD Metro corridor. The corridor 
includes an underground metro station between Darling Street and Wellington Street, immediately 
to the east of Crystal Street 

 Require relocation of a local utilities substation 

 Be located within a mixed residential and light industrial zone which, given the nature of existing 
and historical land uses, is likely to represent a contamination risk 

 Compromise the right turn from Victoria Road into Terry Street, which is a significant local traffic 
movement 

 Result in portals further south along Victoria Road which would reduce the desirability of the Iron 
Cove Link as an alternative route option for motorists and potentially impact traffic flow. 

The preferred portal location to the east of Terry Street would maintain the right turn access to Terry 
Street, allow for a pedestrian crossing across Victoria Road and avoid an additional set of traffic lights 
on Terry Street.  

A more detailed description of the Iron Cove Link is provided in Chapter 5 (Project description). 

4.5.4 Construction of connections to the proposed future Western Harbour 
Tunnel and Beaches Link at Rozelle 

The WestConnex program of works objectives includes providing the ability to connect an additional 
harbour road crossing and northern beaches motorway, the proposed future Western Harbour Tunnel 
and Beaches Link, to the WestConnex motorway. This objective builds on the recommendation of the 
State Infrastructure Strategy Update 2014 (Infrastructure NSW 2014) to prioritise the proposed future 
Western Harbour Tunnel and Beaches Link in tandem with, or immediately after, the M4-M5 Link. The 
location and design of the Rozelle interchange have been selected in consideration of this objective 
(see section 4.2).  

To further support this objective and the policy setting from which this objective has been derived, the 
construction of tunnels, ramps and associated infrastructure at the Rozelle interchange would be 
carried out to provide connections to the proposed future Western Harbour Tunnel and Beaches Link.  

Constructing tunnels, ramps and associated infrastructure as part of the M4-M5 Link project would 
allow for orderly planning of these respective projects, and would minimise cumulative construction 
impacts on the community around the Rozelle interchange. This approach would also avoid or 
minimise potential delays to the delivery of the urban design and landscaping outcome at the Rozelle 
Rail Yards proposed as part of the project, which may otherwise be delayed and/or staged due to 
extended use of a portion of this land for construction activities associated with the proposed future 
Western Harbour Tunnel and Beaches Link.   

The proposed future Western Harbour Tunnel and Beaches Link project would be delivered by Roads 
and Maritime and is currently in the early stages of environmental investigations and design 
development to support a separate consultation, assessment and approvals process in the future.  
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4.6 Other project options considered 

The following section outlines options considered within the project including: 

 Ventilation facilities 

 Construction ancillary facility locations  

 Construction methodologies 

 Spoil transport and disposal. 

4.6.1 Ventilation facilities 

Ventilation system design 

Most tunnels in NSW are unidirectional, meaning that traffic travels in one direction only within the 
tunnel. Usually two tunnels are constructed side by side (for example, the Lane Cove Tunnel), or one 
on top of the other (for example, the Eastern Distributor), to enable traffic to travel in both directions. 

On an open roadway, vehicle emissions are diluted and dispersed by natural surface air flows. 
However, in a tunnel, mechanical ventilation is required to ensure that air quality standards are 
maintained. This is achieved by providing fresh air to, and removing exhaust air from, the tunnel. The 
requirements for tunnel ventilation are determined by the vehicle emissions in the tunnel and the limits 
of pollutant levels set by regulatory authorities. Air quality is managed by ensuring that the volume of 
fresh air coming into the tunnel adequately dilutes emissions.  

The movement of vehicles through a tunnel drives air flow, called the ‘piston-effect’, drawing fresh air 
in through the tunnel entrance, diluting the vehicle exhaust emissions. In short tunnels up to around 
one-kilometre-long, air flow resulting from the piston effect of the vehicles is adequate to manage in-
tunnel air quality. Emission levels increase as vehicles travel through the tunnel. As a result, in longer 
tunnels, the flow of fresh air can be supplemented by ventilation facilities which remove exhaust air 
and/or supply additional fresh air. The need for these features is dependent on tunnel size and length 
and the number and mix of vehicles using the tunnel. Fans may also be required when the piston 
effect is insufficient to maintain adequate air flow, such as during periods of low traffic or congested 
traffic conditions. 

Elevated ventilation outlets are used for longer tunnels in urban areas in Australia to disperse tunnel 
air at a height that ensures dispersion of emissions complies with ambient air quality criteria. A 
number of options for the design of the ventilation system were considered. These systems are 
described below and illustrated in Figure 4-14. 

Natural ventilation 

Road tunnels with natural ventilation rely on vehicle movements, prevailing winds and differences in 
air pressure between the tunnel portals to move air through the tunnels without the assistance of 
mechanical ventilation (for example, through the use of fans). In the case of unidirectional naturally 
ventilated tunnels, the piston effect generated by traffic using the tunnels also assists in the 
movement of air. Because naturally ventilated tunnels do not have mechanical ventilation outlets, all 
air from within the tunnels is emitted via the tunnel portals. 

Natural ventilation is only acceptable for use in relatively short tunnels (ie less than one kilometre). 
This is because without the assistance of mechanical ventilation, vehicle emissions can build up 
within the tunnels leading to unacceptable in-tunnel air quality under some traffic scenarios. 
Emergency smoke management considerations may also dictate a mechanical solution. For these 
reasons natural ventilation is not practical for longer road tunnels such as those proposed for the 
project. Natural ventilation would not achieve acceptable in-tunnel air quality under low vehicle speed 
conditions or during emergencies, and is therefore not a viable ventilation design for the project.  

Longitudinal ventilation 

The simplest form of ventilation for road tunnels is longitudinal ventilation, in which fresh air is drawn 
in at the entry portal and passes out through the exit portal with the flow of traffic. For longer tunnels, 
the air flow is supplemented by fans that are used when traffic is moving too slowly to maintain 
adequate air flow, or to draw air back from the exit portals against the flow of exiting traffic. This air is 
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then exhausted through an elevated ventilation outlet to maximise dispersion. All road tunnels longer 
than one kilometre built in Australia in the last 20 years have been designed and operated with 
longitudinal ventilation systems. This includes the NorthConnex, M4 East and New M5 tunnels, which 
are all approved and under construction. 

Transverse ventilation 

Another way to ensure adequate dilution of emissions is to provide fresh air inlets along the length of 
the tunnel along one side, with outlets on the opposite side. This system requires two ducts to be 
constructed along the length of the tunnel: one for the fresh air supply and one for the exhaust air. 
Transverse ventilation has been used in the past when vehicle emissions produced greater levels of 
pollutants than they do today. A transverse ventilation system is more expensive to construct because 
of the additional ducts that need to be excavated for each tunnel. This type of system is less effective 
than a longitudinal system for controlling smoke in the tunnel in case of a fire. It is also more energy 
intensive as more power is consumed to manage air flows. 

Semi-transverse ventilation 

Semi-transverse ventilation combines both longitudinal and transverse ventilation. Fresh air can be 
supplied through the portals and be continuously exhausted through a duct along the length of the 
tunnel. Alternatively, fresh air can be supplied through a duct and exhausted through the portals. 

 

Figure 4-14 Mechanical ventilation system design options  
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Preferred option 

The development of cleaner vehicles in response to cleaner fuel and emissions standards has led to a 
significant reduction in vehicle emissions over the past 20 years. Where longitudinal ventilation was 
once not suitable for long tunnels, due to the need to supply large volumes of fresh air to dilute 
vehicle emissions, a well-designed longitudinal ventilation system can maintain acceptable air quality 
in long tunnels and is considered the most efficient and effective tunnel ventilation system (Advisory 
Committee on Tunnel Air Quality (ACTAQ) 2014). 

Although all three mechanical ventilation systems described above could be designed to meet in-
tunnel air quality criteria, a longitudinal system with elevated ventilation outlets has been selected as 
the preferred option for the project, and the other tunnel projects forming part of the WestConnex 
program of works, for the following reasons: 

 It is less costly to construct and operate than transverse systems 

 It is able to ensure emissions are dispersed and diluted so that there is minimal or no effect on 
ambient air quality 

 It is more effective for the management of smoke in a tunnel in the event of a fire 

 It is able to meet the requirement to minimise portal emissions as far as practicable.  

The effectiveness of elevated ventilation outlets in dispersing emissions is well established. 
Chapter 9 (Air quality) presents the air quality assessments for both in-tunnel and external air quality. 
An overview of the ventilation system design and operation is provided in Chapter 5 (Project 
description). 

Ventilation outlets and portal emissions 

Since 1998, a key operating requirement for road tunnels longer than one kilometre in Sydney has 
been to minimise emissions through the portals, or tunnel exits. Essentially, this means that the 
ventilation systems are designed to have zero portal emissions, with all air being drawn in from the 
exit portals against the flow of traffic, and expelled through an elevated ventilation outlet. The 
ventilation system needed to achieve this requires more fans than it would if portal emissions were 
permitted, with higher capital and operational costs.  

Drawing air from the exit portal increases the quantity of ventilation air to be discharged through the 
ventilation outlet and can increase the diameter of the outlet required, or require an additional outlet 
close to the exit portal. The need for zero portal emissions also means that the ventilation fans in the 
exit ramps need to operate all the time, regardless of whether in-tunnel or ambient air quality warrants 
this operation. This incurs higher energy usage than if portal emissions were permitted.  

The feasibility of allowing portal emissions for the Iron Cove Link was investigated on the basis that it 
is a short tunnel (about one kilometre) with only two traffic lanes in each direction and therefore it 
would generate lower pollution concentrations than the larger and longer mainline tunnels. If portal 
emissions were acceptable, then the construction of at least one and potentially two outlets (ie one at 
each end of the tunnel), and associated infrastructure including ventilation tunnels, could be avoided. 
Health impact risk factors applied to the change in concentration of fine particles with a diameter less 
than 2.5 micrometres (ie PM2.5) were used as the criterion for acceptability of portal emissions. This 
initial screening assessment demonstrated that the criterion would be exceeded and there was 
therefore no further consideration of portal emissions for the Iron Cove Link.  

Air filtration at the ventilation outlet 

Only a small proportion of road tunnels around the world are fitted with air treatment systems. It has 
been shown that control of pollutants at the source is significantly more effective in improving local 
and regional air quality (ACTAQ 2014; National Health and Medical Research Council 2008). Control 
measures include minimising road gradients, increasing tunnel height and providing a large tunnel 
cross-sectional area. The tunnel ventilation system for the project would be designed with appropriate 
levels of conservatism and redundancy to ensure compliance with air quality goals and limits. 

No in-tunnel filtration system is proposed for the project because the modelling undertaken 
demonstrates that the ventilation system would be effective in ensuring compliance with the in-tunnel 
air quality criteria. If in-tunnel air quality levels could not be achieved with the ventilation system 
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proposed, the most effective solution would be the introduction of additional ventilation outlets and 
additional locations for fresh air supply. The inclusion of tunnel filtration was evaluated and found not 
to provide any material benefit to air quality or community health, and is discussed in the air quality 
impact assessment in Appendix I (Technical working paper: Air quality).  

The inclusion of filtration would result in no material change in air quality in the surrounding 
community when compared to the current project ventilation system and outlet design. Any predicted 
changes in the concentration of pollutants would be driven by changes in the surface road traffic.  

Ventilation facility locations 

The main considerations in relation to ventilation facilities include minimising local air quality impacts 
on nearby receptors and maximising the operational efficiency of the tunnel ventilation system. 
Minimising local air quality impacts is primarily achieved through the design and operation of the 
ventilation outlet. However, the location of road tunnel ventilation outlets is very important for the 
efficiency of the tunnel ventilation system. The project includes ventilation outlets at Haberfield, St 
Peters (Campbell Road) and Rozelle (in two locations). More detail on the location of the ventilation 
facilities is provided below and in Chapter 5 (Project description). 

Background and design considerations that affect location of ventilation facilities  

As described above, a longitudinal ventilation system is proposed for the project. A longitudinal 
system relies on single directional traffic flow; therefore, separate tunnels for northbound and 
southbound traffic would be required. This also results in the need for a ventilation outlet at each end 
of the mainline tunnels, with at least one outlet for each tunnel. The location of the project ventilation 
facilities is shown in Figure 4-15. 

The ventilation outlets ideally need to be located close to the end of the tunnels, before the exit 
portals. This allows some air to be drawn into the portals against the traffic flow. This forced reverse 
flow is achieved by jet fans within the exit ramp and tunnel. Minimising the use of these fans 
increases the performance of the tunnels and reduces operational power consumption and cost, while 
providing environmental benefits, by reducing greenhouse gas emissions associated with energy 
generation. 

The locations of ventilation facilities for the project were influenced by the design of the approved M4 
East and New M5 projects. Both of these projects take into account the development of ventilation 
facilities for the M4-M5 Link by providing space in their respective project footprints for the 
development of these facilities. The construction of the ventilation facility at Haberfield (the 
Parramatta Road ventilation facility) that would be shared by the M4 East and M4-M5 Link projects 
was approved and is being constructed as part of the M4 East project, however the fitout and use of 
the M4-M5 Link section of the ventilation facility is subject to assessment and approval through the 
M4-M5 Link project. At St Peters, the ventilation facility would be located at the northern end of the 
project footprint of the New M5 project at the St Peters interchange, however the approval for the 
construction, fitout and operation of a new ventilation facility for the M4-M5 Link is subject to 
assessment and approval through the M4-M5 Link project. Locating ventilation facilities within the 
project footprints of the previous WestConnex projects minimises land acquisition requirements and 
streamlines the design and construction process for the M4-M5 Link.  

The project also includes construction of a ventilation outlet for the proposed future Western Harbour 
Tunnel and Beaches Link project, as part of the Rozelle ventilation facility at the Rozelle Rail Yards 
(further detail is provided in Chapter 6 (Construction work)).  

 

  



A
E

C
O

M
 G

IS
 P

rin
te

d 
D

at
e:

 8
/9

/2
01

7 
   

\\A
U

S
Y

D
5F

P
00

1\
D

riv
e-

P
\6

04
91

67
7\

4.
 T

ec
h 

&
 E

nv
iro

 w
or

k 
ar

ea
\4

.9
9 

G
IS

\1
0_

E
IS

\0
2_

M
ap

s\
M

X
D

_S
IN

G
LE

\M
4M

5_
E

IS
_C

H
04

_0
02

_6
04

91
67

7_
A

4P
_G

A
_V

en
tF

ac
ili

ty
O

ve
rv

ie
w

_B
A

S
E

.m
xd

¾M4

¾M2

¾M3

¾M1

¾M5

Victoria Road

Ly
ons  

Road

Victoria

Road

Old
Can

ter
bury

Road

Anzac Bridge

Parramatta Road

Marion Street

City West Link

Pyrm
ont  B

rid
ge Road

Stanmore Road

Parramatta Road

Prin
ce

s High
way

Campbell  Road

Iron Cove

Bridge

Balm

ain
Roa

d

King
Street

Sydenham
Road

Wattle
Stre

et

HABERFIELD

DRUMMOYNE

WAREEMBA

BIRCHGROVE

ENMORE

PETERSHAM

TEMPE

FIVE
DOCK

ANNANDALE
GLEBE

HURLSTONE
PARK

LEICHHARDT

LEWISHAM

ST
PETERS

ABBOTSFORD

RODD
POINT

BALMAIN

LILYFIELD

PYRMONT

SUMMER
HILL

MARRICKVILLE

STANMORE

CHISWICK

RUSSELL
LEA

BALMAIN
EAST

ROZELLE

ASHFIELD

MASCOT

EARLWOOD

CAMPERDOWN

DULWICH
HILL

NEWTOWN

R o z e l l e  B a y

W h i t e B a y

B l a c k w a t t l e

I r o
n

C

o
v

e

Parramatta River

Jo
hnst

on
s

C
re

ek

Eas
ter

n C
ha

nne
l

W
hi

te
s

C
re

ek

Al
ex

an
dr

a
Ca

na
l

H
aw

th
or

ne
C

a n
al

Cooks River

Blackmore
Park

Drummoyne
Park

Park

The University
of Sydney

Royal Prince
Alfred Hospital

Park

Algie
Park

Ashfield
Park

Bicentennial
Park

Camperdown
Park

Enmore
Park

Five Dock
Park

Henson
Park

King George
Park

Marrickville
Park

Odea
ReservePetersham

Park

Pioneers
Memorial

Park

Sydney
Park

Timbrell
Park

Victoria
Park

Wentworth
Park

B a y

A
E

C
O

M
 G

IS
 P

rin
te

d 
D

at
e:

 8
/9

/2
01

7 
   

\\A
U

S
Y

D
5F

P
00

1\
D

riv
e-

P
\6

04
91

67
7\

4.
 T

ec
h 

&
 E

nv
iro

 w
or

k 
ar

ea
\4

.9
9 

G
IS

\1
0_

E
IS

\0
2_

M
ap

s\
M

X
D

_S
IN

G
LE

\M
4M

5_
E

IS
_C

H
04

_0
02

_6
04

91
67

7_
A

4P
_G

A
_V

en
tF

ac
ili

ty
O

ve
rv

ie
w

_D
E

S
IG

N
.m

xd

0 0.5 1 km

!«N#

MOC_ID, MOC

¾M1 Darley Road motorway
operations complex (MOC1)

¾M2 Rozelle West motorway
operations complex (MOC2)

¾M3 Rozelle East motorway
operations complex (MOC3)

¾M4 Iron Cove Link motorway
operations complex (MOC4)

¾M5 Campbell Road motorway
operations complex (MOC5)

Project features
Tunnel portal
Tunnel extent
Tunnel connection
Ventilation facility

New M5
Surface road
Tunnel

Project stages
Stage 1

M4 East
Surface road
Tunnel

Line 2
Stage 2

M4-M5 Link
Mainline

Surface road
Tunnel

M4-M5 Link
Rozelle interchange

Surface road
Tunnel
Proposed new
open space

M4-M5 Link
Iron Cove Link

Surface road
Tunnel

M4-M5 Link
Proposed future
WHTBL connections
(civil construction only)

Surface road
Tunnel

M4-M5 Link
Waterway
Railway
Light rail

Arterial road
Subarterial road
Suburb boundary

Iron Cove Link 
surface works

Rozelle 
surface works

Bioretention facility 
and car park 

improvement works

Wattle Street 
surface works

Rozelle
ventilation facility

Iron Cove Link
ventilation facility

EXISTING FEATURES

ANCILLARY FACILITIES

LEGEND

Tunnel connection 
to M4 East 

mainline tunnels

St Peters 
interchange 

entry and 
exit ramps

Mainline 
tunnels

Parramatta Road 
ventilation facility  

(by M4 East)

Tunnel connection to
New M5 mainline tunnels

Wattle Street 
interchange 
(by M4 East)

Rozelle 
interchange

Inner West 
subsurface 
interchange 

Iron Cove 
Link

St Peters 
interchange
(by New M5)

Tunnel extent of proposed future
Western Harbour Tunnel and

Beaches Link (WHTBL) 
connections (by M4-M5 Link)

Campbell Road 
ventilation facility

Rozelle Rail Yards

Rozelle ventilation facility

Figure 4-15 Ventilation facility locations 4-46

\\AUSYD5FP001\Drive-P\60491677\4. Tech & Enviro work area\4.99 GIS\10_EIS\02_Maps\IDD\M4M5-EIS-FIG-CH-4.indd |  170814 23:44 [V12]



 

WestConnex M4-M5 Link 4-47 
Roads and Maritime Services 
Environmental Impact Statement 

Campbell Road ventilation facility at the St Peters interchange 

Suitable options for a ventilation facility at the St Peters interchange were investigated to inform the 
EIS and ongoing design development of the project. A number of options were identified and subject 
to a screening assessment against a number of criteria, including: 

 Proximity to mainline tunnel and entry and exit ramps 

 Ventilation facility functional requirements such as proximity to the mainline tunnels and entry and 
exit ramps 

 Future open space and landscaping requirements at the site (as detailed by conditions of 
approval for the New M5 project) 

 Civil Aviation Safety Authority requirements 

 Maintenance and operation requirements 

 Proximity to the Alexandria Landfill 

 Constructability and construction program 

 Access for maintenance 

 Meeting relevant ambient air quality criteria at closest sensitive receivers. 

Two suitable options were identified, as illustrated in Figure 4-16, including: 

 A combined underground and surface facility – this option includes an underground ventilation 
exhaust facility with an above ground ventilation outlet and ventilation supply building. The 
ventilation outlet would be around 22 metres high above existing ground level and is located at 
the north-eastern end of the St Peters interchange 

 An above ground facility – in this option the ventilation exhaust facilities are on top of the 
southbound St Peters interchange tunnel portal cover along with the ventilation supply structure. 
The ventilation outlet would have a height of around 22 metres above existing ground level and is 
located slightly west of the combined facility location. 

The preferred option assessed in this EIS is the above ground facility; however, both options are 
subject to further engineering investigation and design. 
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Rozelle ventilation facility at the Rozelle interchange 

The Rozelle ventilation facility would be located within the Rozelle interchange at the Rozelle Rail 
Yards. Locating the ventilation facility within the Rozelle Rail Yards provides a ventilation facility 
location that would be suitable for both northbound and southbound tunnels. The facility includes 
three outlets in one location at a height of around 35 metres above existing ground level. The 
ventilation outlet was initially designed to be a height of around 20–22 metres (as for the Iron Cove 
Link and Campbell Road ventilation outlets), however in order to meet project air quality objectives in 
this location while minimising aviation risks, the design was refined to increase the height of the 
ventilation outlets to around 35 metres above existing ground level. 

A number of locations within the Rozelle Rail Yards were considered, having regard to a range of 
criteria, including:  

 The location relative to the mainline tunnels, entry and exit ramps and surface connections 
including those for the Western Harbour Tunnel and Beaches Link project 

 Location of residential receivers to the north along Lilyfield Road (which sit at a higher elevation 
than the rail yards) and to the south across City West Link  

 Location of other infrastructure including water treatment plants, wetlands, drainage channels, 
and active transport links 

 The urban design principles for the project including the provision of open space 

 Potential impacts on air quality.  

The exact location of the ventilation facility would be determined during the detailed design of the 
project. 

Iron Cove Link ventilation facility at Victoria Road 

Two locations have been identified for the Iron Cove Link ventilation facility including: 

 On the southern side of Victoria Road  this location at Springside Street is within the footprint 
of residual land created by the project. It is also close to residences and both the outlet (around 
20 metres above existing ground level) and the ventilation building (around 12 metres above 
ground level) would be visible from Victoria Road and from a number of local roads at Rozelle 

 In the centre of Victoria Road – this location was identified to increase the distance of the 
ventilation outlet from residences and to provide a more optimal urban design solution by creating 
a feature in the Victoria Road corridor and the local landscape. The outlet is expected to be 
around 20 metres above existing ground level. The ventilation building is the same size and in the 
same location as for the option on the southern side of Springside Street. This is the preferred 
option assessed in the EIS and described in more detail in Chapter 5 (Project description).  

4.6.2 Construction ancillary facility locations 

Twelve construction ancillary facilities have been identified to support the construction of the project. 
These are sites that would be used during construction of the project for a mix of civil surface works, 
tunnelling support and administrative purposes. The locations identified for the construction ancillary 
facilities also give consideration to the following criteria: 

 The locations of key project infrastructure – where feasible, the construction ancillary facilities 
would be located within or adjacent to land which would be used for permanent operational 
infrastructure 

 Co-locating sites with other WestConnex projects where possible – the project would use 
construction ancillary facilities approved for use by the M4 East and New M5 projects at 
Haberfield and St Peters respectively 

 Land is suitable for use – this included consideration of surrounding land uses, biodiversity and 
heritage values and minimising disruption to communities 

 Accessibility – sites would be located close to arterial routes for spoil haulage and would 
minimise use of local roads through residential areas 
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 Minimising private property acquisition – the aim is to utilise government owned properties 
where possible 

 Construction program implications – site selection that would enable construction works to be 
completed as efficiently as possible. 

Twelve construction ancillary facilities are described and assessed in this EIS. The number, location 
and layout of construction ancillary facilities would be finalised as part of detailed construction 
planning during detailed design and would meet the environmental performance outcomes stated in 
the EIS and the Submissions and Preferred Infrastructure Report and satisfy criteria identified in any 
relevant conditions of approval. 

To assist in informing the development of a construction methodology that would manage 
constructability constraints and the need for construction to occur in a safe and efficient manner, while 
minimising impacts on local communities, the environment, and users of the surrounding road and 
other transport networks, two possible combinations of construction ancillary facilities at Haberfield 
and Ashfield have been assessed in this EIS (see Table 4-6). The construction ancillary facilities that 
comprise these options have been grouped together in this EIS and are denoted by the suffix a (for 
Option A) or b (for Option B) eg C1a Wattle Street civil and tunnel site.  

Table 4-6 Possible construction ancillary facility combinations at Haberfield and Ashfield assessed in 
this EIS 

Option A Option B 

Wattle Street civil and tunnel site (C1a) Parramatta Road West civil and tunnel site (C1b) 

Haberfield civil and tunnel site (C2a) Haberfield civil site (C2b) 

Northcote Street civil site (C3a) Parramatta Road East civil site (C3b) 

While the Option A sites were identified to minimise the project footprint of the M4-M5 Link and to 
maximise the use of facilities and infrastructure to be constructed by the M4 East project, the Option B 
sites provide a number of benefits over the Option A sites including: 

 Avoid or minimise impacts to the timing of delivery of the M4 East Urban Design and Landscape 
Plan and the M4 East Legacy Project around Walker Avenue at Haberfield, by minimising the 
amount of land at the surface that would be used for construction of the M4-M5 Link project 

 Avoid construction fatigue for receivers adjacent to the Option A sites such as along Wattle 
Street, Walker Avenue and Northcote Street due to concurrent project construction for the M4 
East and M4-M5 Link projects. Notwithstanding this, the Parramatta Road West civil and tunnel 
site (C2b) would be adjacent to a construction site for the M4 East project, which would mean 
nearby receivers, particularly around Bland Street at Ashfield, would be subject to cumulative 
construction impacts (such as construction fatigue) 

 Safeguard the project program by limiting dependence on the completion of M4 East works at the 
Option A sites before these sites can be made available for use for construction of the project. 

Throughout the development of the project, a number of potential construction ancillary facility sites 
were investigated but were excluded from the project for various reasons. These sites and the 
reasons they do not form part of the project are outlined in Table 4-7. The location of these sites is 
shown in Figure 4-17. Other design refinements related to construction ancillary facilities included 
limiting construction activities at Darley Road civil and tunnel site (C4) to standard construction hours 
only, where out-of-hours works were initially proposed. The refinement was included to minimise 
noise impacts on surrounding receivers and minimise heavy vehicle movements on local roads 
outside standard construction hours. This refinement was made following consultation with relevant 
stakeholders and the community. 

Chapter 5 (Project description) includes details of the locations of the construction ancillary facilities 
that do form part of the project. Refer to Chapter 6 (Construction work) for further information on the 
anticipated works planned at each site and the indicative timing for these works. The potential impacts 
associated with the construction ancillary facility sites are presented in the relevant technical impact 
assessment chapters in this EIS. 
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Table 4-7 Construction ancillary facility options that were investigated but do not form part of the project 

Site name Works proposed Reasons for excluding this site Project function 

provided by 

Blackmore 

Park, 

Leichhardt 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

Would require temporary loss of passive 

and active open space and vegetation 

removal. Community and stakeholder 

feedback requesting that impacts on 

public open space be avoided was also 

taken into consideration during 

relocation of the ancillary facility site. 

Access to the site was constrained by a 

narrow road (Canal Road) and the 

restricted height clearance under the 

light rail bridge. 

Darley Road civil 

and tunnel site 

(C4) 

Easton Park, 

Rozelle 

Tunnel and civil site - 

construct the dive 

and cut and cover 

tunnel portals to 

connect the surface 

roads at the Rozelle 

interchange to the 

Iron Cove Link tunnel 

Would require temporary loss of passive 

and active open space, vegetation 

removal and impacts on heritage items 

(Easton Park and Sydney Water sewage 

pumping station). Community and 

stakeholder feedback requesting that 

impacts on public open space be 

avoided was also taken into 

consideration during relocation of the 

ancillary facility site. Design optimisation 

led to the relocation of cut-and-cover 

tunnel structures to within the Rozelle 

Rail Yards, therefore this site could be 

avoided. Community and stakeholder 

feedback requesting that impacts on 

public open space be avoided were also 

taken into consideration during 

relocation of the ancillary facility site. 

Use of this site also required closure of 

part of Lilyfield Road. 

Rozelle civil and 

tunnel site (C5) 

Moore 

Street, 

Leichhardt 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

There is the potential for the site to be 

contaminated given current and previous 

land uses. Alternative sites in the vicinity 

that would result in less property impacts 

were identified. Potential access 

constraints for heavy vehicles between 

the site and the arterial road network, 

and the associated amenity impacts on 

nearby receivers along the haulage 

route, were also taken into 

consideration. 

Darley Road civil 

and tunnel site 

(C4) 

Ross Street, 

Forest Lodge 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

Removal of the Camperdown 

interchange and subsequent change to 

the mainline tunnel alignment meant that 

the length of the temporary construction 

access tunnel from this site increased, 

which would have resulted in significant 

delays to the construction program. 

Limitations on access for heavy vehicles 

between this site and the arterial road 

network were also taken into 

consideration during relocation of the 

Pyrmont Bridge 

Road tunnel site 

(C9) 
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Site name Works proposed Reasons for excluding this site Project function 

provided by 

construction ancillary facility. Proximity to 

heritage items and the education 

precinct of University of Sydney were 

raised as concerns by stakeholders. 

Parramatta 

Road, Forest 

Lodge 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

Removal of the Camperdown 

interchange and subsequent change to 

the mainline tunnel alignment meant that 

the length of the temporary construction 

access tunnel from this site increased, 

which would have resulted in significant 

delays to the construction program. 

Limitations on access for heavy vehicles 

between this site and the arterial road 

network were also taken into 

consideration during relocation of the 

construction ancillary facility.  

Proximity to heritage items and the 

education precinct of University of 

Sydney were raised as concerns by 

stakeholders. 

Pyrmont Bridge 

Road tunnel site 

(C9) 

City West 

Link, Lilyfield 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

The temporary access tunnel between 

the site and the mainline tunnels would 

be around 750 metres in length. 

Constructing this temporary access 

tunnel before tunnelling of the mainline 

could begin from this site would have 

resulted in substantial construction 

program delays. 

There is the potential for the site to be 

contaminated given current and previous 

land uses. The site is in proximity to 

active light rail corridor facilities and 

would require tunnelling under the light 

rail line. 

There are level differences between the 

site and surrounding roads which would 

constrain access. 

Rozelle civil and 

tunnel site (C5) 

Angel Street/ 

Railway 

Lane, 

Newtown  

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage 

The site, including the buildings 

associated with the former Newtown 

Tram Depot, is listed on the state 

heritage register. There is the potential 

for the site to be contaminated given 

current and previous land uses. 

Heavy vehicles would need to use 

narrow, one-way local roads to access 

the site, which would have resulted in 

amenity impacts on nearby receivers. 

There was a high potential for the site to 

be contamination, given its previous land 

uses. The site was in close proximity to 

an active rail corridor and residential 

areas. Distance of this site to the arterial 

Campbell Road 

civil and tunnel 

site (C10) 
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Site name Works proposed Reasons for excluding this site Project function 

provided by 

road network posed constraints for spoil 

haulage.  

Derbyshire 

Road, 

Leichhardt 

Tunnel and civil site 

– support tunnelling 

of the mainline 

tunnels including 

launching road 

headers and spoil 

management and 

haulage  

Subsequently, 

construction 

workforce parking 

The site was immediately adjacent to 

Sydney Secondary College Leichhardt 

Campus, a sports oval, the State Transit 

– Leichhardt Depot and Pioneers 

Memorial Park. Heavy vehicles would 

have to utilise Derbyshire Road. A locally 

listed heritage item (Former State Rail 

Authority cable store and traffic office, 

including interiors, which includes two 

buildings) would be required to be 

demolished. Community and stakeholder 

feedback requested that consideration 

be given to relocating this site. 

Darley Road civil 

and tunnel site 

(C4) 

 

4.6.3 Tunnel construction methodologies  

A number of tunnel construction methods were considered and are described in the following 
sections. 

Tunnel boring machine 

A tunnel boring machine (TBM) is a specialist machine that excavates a circular bore of fixed 
diameter by rotary action. The machine comprises a rotating head fitted with disc cutters, drag bits 
and clay spade. Soft ground TBMs include a facility for the fixing of fabricated permanent wall lining 
panels (generally precast concrete) immediately behind the cutting face. Hard ground (rock) TBMs 
include a gripper facility that allows the TBM to push off the wall of the excavation. TBMs are normally 
custom made to suit the particular requirements of the project and require considerable time to deliver 
and mobilise for full operation. They also require a large open area on site to assemble and align in 
position for driving. 

Drill and blast 

The drill and blast excavation method involves a sequence of drilling holes, charging the holes with 
explosive, blasting, mucking out, and installing roof and wall ground support. The method is an 
efficient and cost effective way of excavating in rock, and provides an effective tunnel excavation 
method which assists in achieving an overall shorter project delivery. This method offers the shortest 
exposure to noise and vibration for residents and businesses above the tunnels, compared to other 
methods of tunnel excavation. 

Roadheader excavation 

Roadheaders are commonly used for excavation in sandstone and have been successfully used in 
other tunnel projects in Sydney, including other WestConnex projects. A roadheader is specialised 
tunnelling equipment that excavates with picks mounted on a rotary cutter head attached to a 
hydraulically operated boom. In areas of very hard rock, ripper dozers and rock breakers would also 
be used to assist with the excavation. The excavated material would be continually removed by 
conveyors onto dump trucks designed to operate underground. The excavated material would then be 
stockpiled near the tunnel entrance, from where it would be removed via truck for disposal or reuse. 
As the excavation advances, temporary or permanent ground support would be installed behind the 
excavation face. The support could be permanent or temporary and would normally include rock bolts, 
steel mesh and sprayed concrete. 

Roadheaders offer advantages over tunnel boring machines for: 

 The excavation of varying cross sections, caverns and niches 
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 The excavation of cross passages 

 The ease by which roadheaders can be moved to different parts of the tunnel alignment. 

Preferred tunnel construction method 

It is anticipated that a combination of the roadheader excavation and drill and blast methods would be 
used for the project, for the following reasons: 

 The combination of methods speeds up excavation compared to work being undertaken solely 
with roadheaders 

 It is more economic because it takes less time and generates less spoil than a tunnel boring 
machine 

 The road geometry and cross-sectional dimensions of the project tunnels precludes the use of 
TBMs for excavation 

 It reduces the noise and vibration impacts on residential and commercial properties due to the 
shorter duration impacts associated with blasting compared to other tunnel construction methods 

 Geological conditions along the alignment are suitable for both roadheader excavation and drill 
and blast methods. 

Further detail on the tunnelling construction approach is provided in Chapter 6 (Construction work). 

4.6.4 Spoil storage, transport and disposal options 

Construction of the project would generate around 4.5 million cubic metres of spoil, which allows for 
numerous spoil reuse and disposal options. Consideration has been given to the various modes 
available to store and transport spoil, as outlined below. 

Spoil storage options 

The development of the project identified and incorporated the opportunity to store spoil within the M4 
East project tunnels at Haberfield. The refinement was included to reduce heavy vehicle movements 
on surface roads (and associated traffic congestion and noise impacts on adjacent receivers) and 
minimise potential for dust mobilisation and associated air quality impacts. 

Spoil transport options 

Rail 

The benefit of rail as a spoil transport option is the ability to move large volumes, while reducing the 
number of heavy vehicle movements on the wider road network. However, this method presents the 
following issues: 

 There are very few spare train paths on the Sydney rail network, which presents logistical 
challenges 

 The material would need to be double (or possibly triple) handled, as trucks would be required to 
move material to the train loading facility, and potentially from the rail facility to its final location, if 
this does not have rail access  

 Infrastructure upgrades would potentially be required at rail yards which are part of the Sydney 
Metropolitan Freight Network (at Port Botany or Enfield) to allow the train loading facility to 
receive the material. 

Barge 

As with rail, the main benefit of barge transport is the ability to move large volumes of spoil, while 
reducing the number of heavy vehicle movements on the wider road network. However, this option 
presents a number of issues including: 

 The material would need to be double (or possibly triple) handled, as trucks would be required to 
move material to the barge loading facility, and potentially from the barge to its final location, if 
this does not have barge access 
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 Infrastructure upgrades would potentially be required to allow the barge loading facility to receive 
the material. 

Notwithstanding this, further investigations would be undertaken of spoil transport options, including 
the potential barging of spoil, during detailed design.  

Heavy vehicle 

Spoil removal using heavy vehicles (ie trucks) would involve transporting material from the 
construction sites directly to its final destination and would occur primarily via the arterial road 
network. However, as trucks would be limited to transporting relatively small volumes of spoil (around 
25–30 cubic metres per truck), a large number of truck movements would be required. The use of 
trucks would therefore streamline the handling of spoil as no double or triple handling would be 
required, but would result in a higher number of trucks on the road. This increase is considered 
acceptable given trucks are the most appropriate transport option for the location of the spoil disposal 
sites. Transport by other transport options (rail and barging) would still require trucks to initially move 
material to the loading facility and, potentially, to the final destination.  

Heavy vehicles are the preferred spoil transport option for the project. Chapter 8 (Traffic and 
transport) provides a summary of heavy vehicle movements, including spoil related haulage. A 
summary of spoil haulage routes from the various construction sites is provided in Chapter 23 
(Resource use and waste minimisation). Use of local roads would be avoided where possible, with the 
main haulage routes being via major arterial roads such as City West Link, Parramatta Road, the M4 
Motorway, the Princes Highway and the M5 Motorway. There may be an opportunity for spoil 
generated at the Haberfield and St Peters ends of the mainline tunnel to be transported via the 
completed M4 East and New M5 tunnels rather than via surface roads, where practicable. This option 
would be investigated further by the construction contractor. 

Spoil reuse and disposal options 

As described in Chapter 23 (Resource use and waste minimisation), spoil would be beneficially 
reused as part of the project before alternative spoil disposal options, such as other infrastructure or 
development projects, were pursued. Residual spoil waste which cannot be reused or recycled would 
be disposed of to a suitably licensed landfill or waste management facility. Potential opportunities for 
reuse of spoil within the project include use for the formation of embankments and earth mound noise 
barriers, site rehabilitation and landscaping, road upgrades, and infill for temporary tunnel access 
shafts and declines. At least 95 per cent of usable (eg uncontaminated) construction and demolition 
waste is anticipated to be reused and/or recycled as part of the project.  

Six potential spoil management sites, ranging from between 25 to 50 kilometres from the project 
footprint, have been identified as possible receiving sites for excess spoil from the project. During the 
development of the project, the proposed Western Sydney Airport was also identified as a potential 
spoil management site. Determination of the final destination(s) for spoil from construction of the 
project would be made during the detailed design stage, and may include more than one disposal 
site. 

Alternative and/or additional spoil reuse options may be identified by the construction contractor as 
the project progresses.  


